



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 31, 2018

MEMORANDUM

TO : **DIR. DANILO E. VERSOLA, CESO III**
Regional Director
DPWH – Regional Office V
Rawis, Legaspi City

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program
 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/Improvement of Sitio Bucu, Buyo Flood Control Diike, Sta. 0+340 – Sta. 0+944, Sta. 0+967.59 – Sta. 1+258, Sta. 0+660 – Sta. 0+944 Cawayan, Manito, Albay
2. OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program
 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures along Casini Section, Sta. 22+067 - Sta. 22+146, Sta. 22+067 – Sta. 22+358.70, Sta. 22+155.31 – Sta. 22+439.89, Sta. 24+595.18 – Sta. 24+795, Sta. 24+700 – Sta. 24+780, Sta. 24+822 – Sta. 24+918, Irosin, Sorsogon
3. OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Daraga Albay Diversion Road, Albay
4. OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Sipocot-Cabusao Rd - K0395 + 200 – K0398 + 100
5. OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program
 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/Improvement of Sitio Bucu, Buyo Flood Control Diike, Sta. 0+217.00 - Sta. 0+574.05, Sta. 0+596 – Sta. 0+835.40, Sta. 0+217 – Sta. 0+573.58, Sta. 0+606 – Sta. 0+932.68 Sitio Bucu, Buyo, Manito, Albay

It is informed that **a project can only be modified once** as prescribed under the FY 2018 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

DIMAS S. SOGUNON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

May 31, 2018

MEMORANDUM

TO : **DIR. DANILO E. VERSOLA, CESO III**
Regional Director
DPWH – Regional Office V
Rawis, Legaspi City

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program
 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/Improvement of Sitio Buco, Buyo Flood Control Dike, Sta. 0+340 – Sta. 0+944, Sta. 0+967.59 – Sta. 1+258, Sta. 0+660 – Sta. 0+944 Cawayan, Manito, Albay
2. OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program
 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures along Casini Section, Sta. 22+067 - Sta. 22+146, Sta. 22+067 – Sta. 22+358.70, Sta. 22+155.31 – Sta. 22+439.89, Sta. 24+595.18 – Sta. 24+795, Sta. 24+700 – Sta. 24+780, Sta. 24+822 – Sta. 24+918 , Irosin, Sorsogon
3. OO1 : Ensure Safe and Reliable National Road System - Network Development Program
 - Construction of By-Pass and Diversion Roads - Daraga Albay Diversion Road, Albay
4. OO1 : Ensure Safe and Reliable National Road System - Network Development Program
 - Road Widening - Tertiary Roads - Sipocot-Cabusao Rd - K0395 + 200 – K0398 + 100
5. OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program
 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/Improvement of Sitio Buco, Buyo Flood Control Dike, Sta. 0+217.00 - Sta. 0+574.05, Sta. 0+596 – Sta. 0+835.40, Sta. 0+217 – Sta. 0+573.58, Sta. 0+606 – Sta. 0+932.68 Sitio Buco, Buyo, Manito, Albay

It is informed that **a project can only be modified once** as prescribed under the FY 2018 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

DIMAS S. SOGUTLON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

2.4 IMM/LCA/KVS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 23, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 5, 2018 of Regional Director **DANILO E. VERSOLA, DPWH-Region V**, requesting for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204100100000 Project ID: P00201071LZ					
OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads			OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads		
Daraga Albay Diversion Road, Albay			Daraga Albay Diversion Road, Albay		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- <u>Construction of Concrete Road/</u> 14.80 lane km	₱16.30 M /lane km	₱241.25 M	CW1- <u>Road Widening/</u> 13.50 lane km	₱17.87 M /lane km	₱241.25 M
EAO	-	₱8.75 M	EAO	-	₱8.75 M
Total:		₱ 250.00 M	Total:		₱ 250.00 M
Justification:					
<ul style="list-style-type: none">Change in type of work from "Construction of Concrete Road" to "Road Widening" since the whole stretch of the diversion road is already paved which is funded under FY 2016 – 2017 GAA; there is a necessity to widen the road since this is an access road complimentary to the on-going Bicol International Airport in Aloba, Daraga, Albay.Decrease in physical target due to the correction/change of the actual length of road concreting works.Increase in unit cost is due to:<ul style="list-style-type: none">Inclusion of roadway lighting (442 units of item 624(1) a2 Single Arm Post, with Street Light, 8m, LED, 130W) which is a necessary road safety feature.Provision of other road features such as drainage, slope protection, shoulder, guardrails and warning signs.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02301

April 23, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 5, 2018 of Regional Director **DANILO E. VERSOLA, DPWH-Region V**, requesting for the **modification** of project under the FY 2018 GAA, to wit:


As per GAA/Original			As Modified		
Project Description					
UACS No. 310204100100000 Project ID: P00201071LZ					
OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads			OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads		
Daraga Albay Diversion Road, Albay			Daraga Albay Diversion Road, Albay		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 14.80 lane km	✓ ₱16.30 M /lane km	₱241.25 M	CW1-Road Widening/ 13.50 lane km	✓ ₱17.87 M /lane km	₱241.25 M
EA0	-	₱8.75 M	EA0	-	₱8.75 M
Total:		₱ 250.00 M	Total:		₱ 250.00 M
Justification:					
<ul style="list-style-type: none">Change in type of work from "Construction of Concrete Road" to "Road Widening" since the whole stretch of the diversion road is already paved which is funded under FY 2016 – 2017 GAA; there is a necessity to widen the road since this is an access road complimentary to the on-going Bicol International Airport in Alob0, Daraga, Albay.Decrease in physical target due to the correction/change of the actual length of road concreting works.Increase in unit cost is due to:<ul style="list-style-type: none">Inclusion of roadway lighting (442 units of item 624(1) a2 Single Arm Post, with Street Light, 8m, LED, 130W) which is a necessary road safety feature.Provision of other road features such as drainage, slope protection, shoulder, guardrails and warning signs.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary
2.4 IMM/LCA/MS/DSS





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE V
Regional Government Center, Rawis, Legaspi City

- plans
- CAFV
- photos

April 5, 2018

MEMORANDUM

FOR : **SECRETARY MARK A. VILLAR**
This Department

THRU : **USEC DIMAS S. SOGUILON, CESO II**
Undersecretary for Regional Operations in Luzon

SUBJECT : **Modification Request for Project included under the FY 2018 GAA (RA 10964) within ALBAY (2ND DISTRICT) for Regional Office V Implementation**

Submitted herewith is the proposed modification under OO1: Ensure Safe and Reliable National Road System, Network Development - Construction of By-Pass and Diversion Roads, included in FY 2018 DPWH Infrastructure Program based on General Appropriations Act (GAA) RA 10964, for Regional Office implementation, viz.:

FROM				TO			
ORIGINAL LOCATION				RECOMMENDED NEW PROJECT TITLE			
UACS/ Project ID	Name/ Location of Project/ Thrust/ Type of Work	Physical Target/ Target Unit	Cost (P' 000)	UACS/ Project ID	Name/ Location of Project/ Thrust/ Type of Work	Physical Target/ Target Unit	Cost (P' 000)
GAA 2018 00-1							
3102041001000000 / P002010711Z							
Network Development - Construction of By-Pass and Diversion Roads							
Project: Daraga Albay Diversion Road, Albay				Project: Daraga Albay Diversion Road, Albay			
Component: Type of Work:				Component: Type of Work:			
CW1	Construction of Concrete Road	Target: 14.80 Unit: Lane Km	Comp. Cost: 241,250.00	CW1	Road Widening	Target: 12.50 Unit: Lane Km	Comp. Cost: 241,250.00
EAO	-	-	8,750.00	EAO	-	-	8,750.00
Allotment (P' 000)			250,000.00	Allotment (P' 000)			250,000.00
REMARKS/JUSTIFICATION:							
Decrease in physical target is due to:							
• correction of the actual length of road concreting works							
• High unit cost is due to:							
• inclusion of roadway lighting (442 units of Item 624(1)a2 Single Arm Post, with Street Light, 8m, LED, 130W) which is a necessary road safety feature							
• provision of other road features such as drainage, slope protection, shoulder, guardrails and warning signs							
• Change in the type of work from "construction of concrete road" to "road widening" to correct or update the type of work necessary. The whole length of the road is already funded for 2-lane road concreting, thus this 2018 GAA fund is for the additional 2-lane concrete road - road widening into 4 lanes.							

Attached are accomplished Evaluation Form for Modification, Approved Programs of Work, Certificate of Availability of Funds, and other supporting documents in support to the request.

For consideration and favorable action.

DANILO E. VERSOLA, CESO III
Regional Director

R05.1 TJC/EMV/VAM/MNL

Form for Project Modification Request

A. GENERAL																						
1. REGION	2. DEO	3. LEGISLATIVE DISTRICT																				
REGION V	Albay 2nd District Engineering Office	ALBAY (2ND DISTRICT)																				
B. ORIGINAL PROJECT		C. PROPOSED REVISED PROJECT																				
4. UACS (Unified Account Code Structure as defined in GAA) 310204100100000																						
5. Project ID P002010711Z																						
6. Project Category OO1: Ensure Safe and Reliable National Road System																						
7. P/A/P Network Development - Construction of By-Pass and Diversion Roads																						
8. Operating Unit Central Office		18. Operating Unit (Change subject to DBM approval) Central Office																				
9. Type of Work (Enter Details for all Components below) <table style="width: 100%; border-collapse: collapse;"> <tr> <th style="width: 40%;">Component ID</th> <th style="width: 60%;">Type of Work</th> </tr> <tr> <td>P002010711Z-CW1</td> <td>Construction of Concrete Road</td> </tr> <tr> <td>P002010711Z-EAO</td> <td>-</td> </tr> </table>		Component ID	Type of Work	P002010711Z-CW1	Construction of Concrete Road	P002010711Z-EAO	-	19. Type of Work (Enter Details for all Components below) <table style="width: 100%; border-collapse: collapse;"> <tr> <th style="width: 40%;">Component ID</th> <th style="width: 60%;">Type of Work</th> </tr> <tr> <td>P002010711Z-CW1</td> <td>Road Widening</td> </tr> <tr> <td>P002010711Z-EAO</td> <td>-</td> </tr> </table>			Component ID	Type of Work	P002010711Z-CW1	Road Widening	P002010711Z-EAO	-						
Component ID	Type of Work																					
P002010711Z-CW1	Construction of Concrete Road																					
P002010711Z-EAO	-																					
Component ID	Type of Work																					
P002010711Z-CW1	Road Widening																					
P002010711Z-EAO	-																					
10. PROJECT DESCRIPTION (as recorded in GAA) Daraga Albay Diversion Road, Albay		20. PROJECT DESCRIPTION (of the revised project) Daraga Albay Diversion Road, Albay																				
11. ALLOTMENT (P '000) (as recorded in GAA) 250,000.00		21. REVISED ESTIMATED COST (P '000) (Equal to, or lower than GAA allotment) 250,000.00		22. CAF (To be obtained from Financial Management office) <input checked="" type="checkbox"/> YES																		
12. PHYSICAL TARGET (Enter Details for all Components below) <table style="width: 100%; border-collapse: collapse;"> <tr> <th style="width: 30%;">Component ID</th> <th style="width: 20%;">Target</th> <th style="width: 30%;">Target Unit</th> </tr> <tr> <td>P002010711Z-CW1</td> <td>14,800</td> <td>Lane Km</td> </tr> <tr> <td>P002010711Z-EAO</td> <td>-</td> <td>-</td> </tr> </table>		Component ID	Target	Target Unit	P002010711Z-CW1	14,800	Lane Km	P002010711Z-EAO	-	-	23. PHYSICAL TARGET (Enter Details for all Components below) <table style="width: 100%; border-collapse: collapse;"> <tr> <th style="width: 30%;">Component ID</th> <th style="width: 20%;">Target</th> <th style="width: 30%;">Target Unit</th> </tr> <tr> <td>P002010711Z-CW1</td> <td>13,4972</td> <td>Lane Km</td> </tr> <tr> <td>P002010711Z-EAO</td> <td>-</td> <td>-</td> </tr> </table>			Component ID	Target	Target Unit	P002010711Z-CW1	13,4972	Lane Km	P002010711Z-EAO	-	-
Component ID	Target	Target Unit																				
P002010711Z-CW1	14,800	Lane Km																				
P002010711Z-EAO	-	-																				
Component ID	Target	Target Unit																				
P002010711Z-CW1	13,4972	Lane Km																				
P002010711Z-EAO	-	-																				
13. UNIT COST (Enter Details for all Components below) <table style="width: 100%; border-collapse: collapse;"> <tr> <th style="width: 30%;">Component ID</th> <th style="width: 20%;">Component Cost (P '000)</th> <th style="width: 30%;">Target Unit Cost (P '000/Target Unit)</th> </tr> <tr> <td>P002010711Z-CW1</td> <td>241,250.00</td> <td>16,300.68</td> </tr> <tr> <td>P002010711Z-EAO</td> <td>8,750.00</td> <td>-</td> </tr> </table>		Component ID	Component Cost (P '000)	Target Unit Cost (P '000/Target Unit)	P002010711Z-CW1	241,250.00	16,300.68	P002010711Z-EAO	8,750.00	-	24. UNIT COST (Enter Details for all Components below) <table style="width: 100%; border-collapse: collapse;"> <tr> <th style="width: 30%;">Component ID</th> <th style="width: 20%;">Component Cost (P '000)</th> <th style="width: 30%;">Target Unit Cost (P '000/Target Unit)</th> </tr> <tr> <td>P002010711Z-CW1</td> <td>241,250.00</td> <td>17,874.078</td> </tr> <tr> <td>P002010711Z-EAO</td> <td>8,750.00</td> <td>-</td> </tr> </table>			Component ID	Component Cost (P '000)	Target Unit Cost (P '000/Target Unit)	P002010711Z-CW1	241,250.00	17,874.078	P002010711Z-EAO	8,750.00	-
Component ID	Component Cost (P '000)	Target Unit Cost (P '000/Target Unit)																				
P002010711Z-CW1	241,250.00	16,300.68																				
P002010711Z-EAO	8,750.00	-																				
Component ID	Component Cost (P '000)	Target Unit Cost (P '000/Target Unit)																				
P002010711Z-CW1	241,250.00	17,874.078																				
P002010711Z-EAO	8,750.00	-																				

Form for Project Modification Request

UACS No. 310204100100000

14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014)

ALBAY (2ND DISTRICT)

25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete Annex A for national road projects)

ALBAY (2ND DISTRICT)

Start X N/A **End X** N/A

Start X 123.6927 **End X** 123.7058

Start Y N/A **End Y** N/A

Start Y 13.1686 **End Y** 13.1324

15. ROAD CLASSIFICATION (If applicable)
N/A

26. ROAD CLASSIFICATION (If applicable)
N/A

16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project)

Regional Office V

27. IMPLEMENTING OFFICE (Record the Implementing Office of the proposed revised project)

Regional Office V

17. PROJECT IMPLEMENTATION PLAN (PIP)

Planned Start Date August 20, 2018
Planned End Date March 26, 2019

28. PROJECT IMPLEMENTATION PLAN (PIP)

Planned Start Date August 20, 2018
Planned End Date March 26, 2019

29. OVERLAP? ☒ NO ☐ YES

30. UNDER WARRANTY? ☒ NO ☐ YES

D. ATTACHMENTS & JUSTIFICATIONS

31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects)

☐ NO ☐ YES ☒ N/A

32. TECHNICAL JUSTIFICATION (Explain in detail in Bullet point format; minimum of 2 points)

Decrease in physical target is due to correction of the actual length of road concreting works
High unit cost is due to:

- Inclusion of roadway lighting (442 units of item 624 (1)a2 Single Arm Post, with street light, 8m, LED, 130W) which is a necessary road feature especially for a diversion road that carries high speed vehicles; and
 - Provision of other road features such as drainage, slope protection, shoulder, guardrails, and warning signs
- Change in the type of work from "Construction of Concrete Road" to "Road Widening" since the whole stretch of the diversion road is already paved which is funded under FY 2016 - 2017 GAA; there is a necessity to widen the road since this is an access road complimentary to the on-going Bicol International Airport in Aloba, Daraga, Albay.

33. GEOTAGGED PHOTOS SUBMITTED

☐ NO ☐ YES

34. A MAP GENERATED FROM THE DEPARTMENT'S GIS OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED

☐ NO ☐ YES

18 Feb 11 07 ✓

Form for Project Modification Request

14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014) ALBAY (2ND DISTRICT)		25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete Annex A for national road projects) ALBAY (2ND DISTRICT)	
Start X	N/A	End X	N/A
Start Y	N/A	End Y	N/A
15. ROAD CLASSIFICATION (if applicable) N/A		26. ROAD CLASSIFICATION (if applicable) N/A	
16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project) Regional Office V		27. IMPLEMENTING OFFICE (Record the Implementing Office of the proposed revised project) Regional Office V	
17. PROJECT IMPLEMENTATION PLAN (PIP) Planned Start Date August 20, 2018		28. PROJECT IMPLEMENTATION PLAN (PIP) Planned Start Date August 20, 2018	
Planned End Date March 26, 2019		Planned End Date August 20, 2018	
29. OVERLAP? <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES		30. UNDER WARRANTY? <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES	
D. ATTACHMENTS & JUSTIFICATIONS			
31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects) <input type="checkbox"/> NO <input type="checkbox"/> YES <input type="checkbox"/> N/A			
32. TECHNICAL JUSTIFICATION (Explain in detail in Bullet point format; minimum of 2 points) <ul style="list-style-type: none">• Decrease in physical target is due to:- Correction of the actual length of road widening works based on the actual alignment, as per attached plans.• High unit cost is due to:- Inclusion of roadway lighting (442 units of item 624 (1)a2 Single Arm Post, with street light, 8m, LED, 130W) which is a necessary road feature especially for a diversion road that carries high speed vehicles; and- Provision of othe road features such as drainage, slope protection, shoulder, guardrails, and warning signs• Change in the type of work from "Construction of Concrete Road" to "Road Widening" to correct or update the type of work necessary. The whole length of the road is already funded for 2-lane road concreting, thus this 2018 GAA funding is for the additional 2-lane concrete road - road widening into 4 lanes.			
33. GEOTAGGED PHOTOS SUBMITTED <input type="checkbox"/> NO <input type="checkbox"/> YES			
34. A MAP GENERATED FROM THE DEPARTMENT'S GIS OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED <input type="checkbox"/> NO <input type="checkbox"/> YES			




Form for Project Modification Request

UACS No. 310204100100000

14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014) ALBAY (2ND DISTRICT)		25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete Annex A for national road projects) ALBAY (2ND DISTRICT)	
Start X N/A	End X N/A	Start X 123.6927	End X 123.7058
Start Y N/A	End Y N/A	Start Y 13.1686	End Y 13.1324
15. ROAD CLASSIFICATION (if applicable) N/A		26. ROAD CLASSIFICATION (if applicable) N/A	
16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project) Regional Office V		27. IMPLEMENTING OFFICE (Record the Implementing Office of the proposed revised project) Regional Office V	
17. PROJECT IMPLEMENTATION PLAN (PIP) Planned Start Date Planned End Date August 20, 2018 March 26, 2019		28. PROJECT IMPLEMENTATION PLAN (PIP) Planned Start Date Planned End Date August 20, 2018 March 26, 2019	
29. OVERLAP? <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES		30. UNDER WARRANTY? <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES	
D. ATTACHMENTS & JUSTIFICATIONS			
31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects) <input type="checkbox"/> NO <input type="checkbox"/> YES <input checked="" type="checkbox"/> N/A			
32. TECHNICAL JUSTIFICATION (Explain in detail in Bullet point format; minimum of 2 points) Decrease in physical target is due to: <ul style="list-style-type: none"> correction of the actual length of road concreting works High unit cost is due to: inclusion of roadway lighting (442 units of item 624(1)a2 Single Arm Post, with Street Light, 8m, LED, 130W) which is a necessary road safety feature especially for a diversion road that carries high speed vehicles; and provision of other road features such as drainage, slope protection, shoulder, guardrails and warning signs Change in the type of work from "construction of concrete road" to "road widening" to correct or update the type of work necessary. The whole length of the road is already funded for 2-lane road concreting, thus this 2018 GAA fund is for the additional 2-lane concrete road - road widening into 4 lanes. 			
33. GEOTAGGED PHOTOS SUBMITTED <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES			
34. A MAP GENERATED FROM THE DEPARTMENT'S GIS OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED <input type="checkbox"/> NO <input type="checkbox"/> YES			

Form for Project Modification Request

UACS No. 310204100100000

35. PREPARED BY:			
Name:	 Ester M. Vargas	Position:	Engineer III
Office:	Planning Section	Date:	
36. REVIEWED BY DISTRICT OFFICE (If Required)		38. REVIEWED BY REGIONAL OFFICE	
Name:	N/A	Name:	 Marlou N. Lacuna
Position:		Position:	Chief of Planning and Design Division
Date:		Date:	
37. RECOMMENDED BY DISTRICT OFFICE (If Required)		39. RECOMMENDED BY REGIONAL OFFICE	
Name:	N/A	Name:	 Danilo E. Versola, CESO III
Position:		Position:	Regional Director
Date:		Date:	

Form for Modification Request

UACS(Unified Account Code Structure as defined in GAA)

310204100100000

Project Id

P002010711Z

40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS USE ONLY

Category of Modification (choose one)	<input type="checkbox"/> Category A-Typographical Errors	<input type="checkbox"/> Change in Operating Unit
	<input checked="" type="checkbox"/> Category B - Change in Station Limits, due to increase or decrease in budget	<input type="checkbox"/> Change in Implementing Office
<input type="checkbox"/> Category C - Change in Location	<input type="checkbox"/> Category D - Change in Operating Unit (requires DBM approval)	<input type="checkbox"/> Project Allotment more than required
<input type="checkbox"/> Adjustment - Send to PS-PD to amend MYPs	<input type="checkbox"/> Modification does not comply with DBM Categories	<input type="checkbox"/> Other
<input type="checkbox"/> Augmentation(return to IO)		
Primary Reason for Request: (choose one)	<input type="checkbox"/> Typographical Error	
	<input checked="" type="checkbox"/> Change in Target	
<input type="checkbox"/> Change in Work Station Limits	<input type="checkbox"/> Additional or change work items (e.g. Inclusion of slope required protection)	
<input type="checkbox"/> ROW unavailable	<input type="checkbox"/> Insufficient Funds to complete project	



Reviewed by Office of the Undersecretary for Operations

Name:	LEVINA C. AMAR	Name:	ANTONIO V. SOBREVÍÑAS, JR.
Signature		Signature	
Position:	Engineer V	Position:	Project Manager II
Date:	4/23/18	Date:	4/26/18

41. DPWH PLANNING SERVICE OFFICE USE ONLY

Category of Modification (choose one)	<input type="checkbox"/> Category A - Typographical Errors
	<input type="checkbox"/> Category B - Change in Station Limits, due to increase or decrease in budget
<input type="checkbox"/> Category C - Change in Location	<input type="checkbox"/> Category D - Change in Operating Unit (requires DBM approval)
<input type="checkbox"/> Adjustment - Send to PS-PD to amend MYPs	<input type="checkbox"/> Modification does not comply with DBM Categories
<input type="checkbox"/> Augmentation(return to IO)	

Reviewed by Planning Service

Name:	RAY ANTHONY C. VALENCIA	Name:	MILAGROS C. MANAYSAY
Signature		Signature:	
Position:	REGION V - Regional Coordinator	Position:	Chief of Programming Division
Date:	4-28-18	Date:	4/26/2018