




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

August 14, 2019



**MEMORANDUM**

**TO : OIC - Regional Director LORETA M. MALALUAN**  
Regional Office No. II  
Tuguegarao City

Transmitted herewith are the **duly approved** Requests for Modification for the following projects under FY 2019 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
August 5, 2019	1. Jct. Abbag-Nagtipunan-Nueva Vizcaya Rd via Dupax Quirino – (S04764LZ) Chainage 2836 – Chainage 5136		Jct. Abbag-Nagtipunan-Nueva Vizcaya Rd via Dupax Quirino – (S04764LZ) Chainage 2373.22 – Chainage 3598, Chainage 4019 – Chainage 5216	
	CW-1 – Construction of Concrete Road – 4.80 Lane Km.	₱ 101,325,000	CW-1 – Construction of Concrete Road – 4.69102 Lane Km.	₱ 100,513,000
	ROW Acquisition	-	ROW Acquisition – 23,455.10 Square Meters	₱ 969,045
	EAO	₱ 3,675,000	EAO	₱ 3,517,955
	<b>Total</b>	<b>₱ 105,000,000</b>	<b>Total</b>	<b>₱ 105,000,000</b>
August 9, 2019	2. Roxas – Paracelis Road, Isabela		Roxas – Paracelis Road, Isabela	
	CW-1 – Construction of Concrete Road – 1.480 Lane Km	₱ 38,850,900.00	CW-1 – Construction of Gravel Road – 8.800 Lane Km	₱ 46,050,000
	ROW Acquisition – 22,200.00 Square Meters	₱ 9,740,000.00	ROW Acquisition – 44,000.00 Square Meters	₱ 2,338,250.00
	EAO	₱ 1,409,100.00	EAO	₱ 1,611,750.00
	<b>Total</b>	<b>₱ 50,000,000</b>	<b>Total</b>	<b>₱ 50,000,000</b>

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2019 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Regional Operations

Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP  
**Assistant Secretary EUGENIO R. PIPO, JR.**, Regional Operations in Regions I,II,III,IV-A,V and CAR





AUG 09 2019

MEMORANDUM

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

Reference Number:	II-003
Project ID:	P00304013LZ

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated June 28, 2019 of Regional Director **MELANIO C. BRIOSOS, DPWH-REGION II**, requesting for the **modification** of project under the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 310205100341000</b> <b>Project ID: P00304013LZ</b>					
OO1 : Ensure Safe and Reliable National Road System			OO1 : Ensure Safe and Reliable National Road System		
Network Development – Construction of Missing Links/ New Roads			Network Development – Construction of Missing Links/ New Roads		
Roxas – Paracelis Road, Isabela			Roxas – Paracelis Road, Isabela		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Road – 1.480 Lane Km	₱ 26,250,000/ Lane Km	₱ 38,850,900.00	CW-1 – Construction of Gravel Road – 8.800 Lane Km	₱ 5,232,955/ Lane Km	₱ 46,050,000
ROW Acquisition – 22,200.00 Square Meters	₱ 438.74/ square meter	₱ 9,740,000.00	ROW Acquisition – 44,000.00 Square Meters	₱ 53.14/ square meter	₱ 2,338,250.00
EAO	-	₱ 1,409,100.00	EAO	-	₱ 1,611,750.00
<b>Total:</b>		<b>₱ 50,000,000</b>	<b>Total:</b>		<b>₱ 50,000,000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Change in component type of work from construction of concrete road to gravel road/Road opening (4 lanes) in order to connect the road gap between Roxas, Isabela and Paracelis, Mt. Province.</li><li>Increase in target length &amp; decrease in unit cost is due to construction of Gravel road (road opening) including concrete retaining wall was prioritized since the allotment is not enough for construction of concrete road.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**EUGENIO R. PIPO, JR.**  
Assistant Secretary for Regional Operations  
OIC- Undersecretary  
Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/LTR

Department of Public Works and Highways  
Office of the Secretary



WIN9C03473