



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

APR 05 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully forwarded is the letter dated March 28, 2018, of OIC – Regional Director **POL M. DELOS SANTOS**, DPWH - REGION XIII, favorably endorsing the request for Project Modification of Agusan del Sur 1st District Engineering Office under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 310204100381000 Project ID: P00200466MN					
OO1: Ensure Safe and Reliable National Road System Network Development Construction of By-Pass and Diversion Roads			OO1: Ensure Safe and Reliable National Road System Network Development Construction of By-Pass and Diversion Roads		
Daang Maharlika (Alternate Route) NRJ-Mayor Democrito D. Plaza II Avenue-Las Nieves-Sibagat, (Sibagat Section), Incl. ROW, Agusan del Sur			Daang Maharlika (Alternate Route) NRJ-Mayor Democrito D. Plaza II Avenue-Las Nieves-Sibagat, (Sibagat Section), Incl. ROW, Agusan del Sur		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1 – Construction of Gravel Road: 1.800 lane km	P8,438,888.89 /lane km	P15,190,000.00	CW-1 – Construction of Gravel Road: 1.20 lane km	P6,447,024.29 /lane km	P7,736,429.15
			CW-2 – Construction of Concrete Road: 0.7224 lane km	P10,034,932.03 /lane km	P7,249,234.90
ROW – 60,000.00 sq.m	P73.50 /sq.m	P4,410,000.00	ROW – 57,672.00 sq.m	P80.01 /sq.m	P4,614,335.95
EAO	-	P400,000.00	EAO	-	P 400,000.00
	Total:	P20,000,000.00		Total:	P20,000,000.00
Justification: Modification is requested due to the following: <ul style="list-style-type: none">Additional component – Construction of Concrete Road to connect with existing concrete road.The physical target increases from 1.80 lane kilometers to 1.9224 lane kilometers for the two components.To adjust ROW allocation from P4,410,000.00 to P4,614,335.95 based on the actual validation of affected properties and current market value.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NAV/ACF/RCY

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8C02488