

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 12, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 5 March 2018 of **DPWH Region 5 Director DANILO E. VERSOLA**, endorsing the request of District Engineer **GEMMA B. TIMBANG, Camarines Sur 3rd DEO**, for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310205100103000 Project ID: P00202635LZ OO1 : Ensure Safe and Reliable National Road System Network Development Program - Construction of Missing Links/ New Roads Lalud-Garchitorena Road, incl. ROW and Bridge, Camarines Sur			OO1 : Ensure Safe and Reliable National Road System Network Development Program - Construction of Missing Links/ New Roads Lalud-Garchitorena Road, incl. ROW and Bridge, Camarines Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road/ 3.00 lane Km	₱ 28.307M /lane Km	₱ 84.920M	CW1 – Construction of Concrete Road/ 6.11776 lane Km	₱ 13.812M /lane Km	₱ 84.50M
ROW Acquisition/ 60,000 sq.m.	₱ 193 /sq.m	₱ 11.580M	ROW Acquisition/ 60,000 sq.m.	₱ 200 /sq.m	₱ 12.00M
EAO	-	₱ 3.50M	EAO	-	₱ 3.50M
Total:		₱ 100.00M	Total:		₱ 100.00M
Justification: The project alignment has been changed to consider cheapest route and best terrain resulting to the coverage of a longer road line.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 LDM/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G01729