



OFFICE OF THE SECRETARY
Manila

March 20, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 February 2018 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of **District Engineer RICARDO R. GUTIERREZ**, Camarines Norte District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310302100061000 Project ID: P00201724LZ OO1: Ensure Safe and Reliable National Road System – Bridge Program - Replacement of Permanent Weak Bridges Malacbang Br. (B00497LZ) along Talobatib-Jose Panganiban Pob-Port Rd			 OO1: Ensure Safe and Reliable National Road System – Bridge Program - Replacement of Permanent Weak Bridges Malacbang Br. (B00497LZ) along Talobatib-Jose Panganiban Pob-Port Rd		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Bridge/ 301.464 sq.m.	₱ 100.77T/sq.m.	₱ 30.380M	CW1- Construction of Concrete Bridge/ 339.624 sq.m.	₱ 89.45T/sq.m.	₱ 30.380M
EAO	-	₱ 620T	EAO	-	₱ 620T
Total:		₱ 31.0M	Total:		₱ 31.0M
Justification: <ul style="list-style-type: none">• Increase in physical target. The proposed bridge as per design has a length of 35.60m and a width of 9.54m. Thus, 9.54m multiplied to the bridge length which is 35.60m (back to back of backwall) is equal to 339.624 sq.m.• The decrease in unit cost is based on approved POW & DUPA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON

Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8G01848