



March 20, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 February 2018 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of **District Engineer RICARDO R. GUTIERREZ**, Camarines Norte District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305100255000 Project ID: P00202624LZ					
OO1: Ensure Safe and Reliable National Road System – Bridge Program - Widening of Permanent Bridges			OO1: Ensure Safe and Reliable National Road System – Bridge Program - Widening of Permanent Bridges		
Bical Br. (B02719LZ) along Daang Maharlika (LZ)			Bical Br. (B02719LZ) along Daang Maharlika (LZ)		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Widening of Bridge/ 522.240 sq.m.	₱ 90.07T/sq.m.	₱ 47.040M	CW1- Widening of Bridge/ 527.436 sq.m.	₱ 89.19T/sq.m.	₱ 47.040M
EAO	-	₱ 960T	EAO	-	₱ 960T
Total:		₱ 48.0M	Total:		₱ 48.0M
Justification: Increase in physical target; <ul style="list-style-type: none">The actual width of the additional lanes for one side based on design is 4.88m, resulting to a total additional width of 9.66m for both sides. Thus, 9.66m multiplied to the existing bridge length of 54.60m (back to back of backwall) is equal to 527.436 sq.m.Decrease in unit cost is based on approved DUPA & POW.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON


Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G01887