



March 20, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 February 2018 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of **District Engineer RICARDO R. GUTIERREZ**, Camarines Norte District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305100258000 Project ID: P00202623LZ					
OO1: Ensure Safe and Reliable National Road System – Bridge Program - Widening of Permanent Bridges			OO1: Ensure Safe and Reliable National Road System – Bridge Program - Widening of Permanent Bridges		
Mag-Atip Br. (B02707LZ) along Daang Maharlika (LZ)			Mag-Atip Br. (B02707LZ) along Daang Maharlika (LZ)		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Widening of Bridge/ 182.360 sq.m.	₱ 85.98T/sq.m.	₱ 15.680M	CW1- Widening of Bridge/ 176.462 sq.m.	₱ 88.86T/sq.m.	₱ 15.680M
EAO	-	₱ 320T	EAO	-	₱ 320T
Total:		₱ 16.0M	Total:		₱ 16.0M
Justification:					
<ul style="list-style-type: none">Adjustment in target. The <u>actual width of the additional lane</u> for one side as per design is 4.548m wide a total additional width of 9.069m for both sides. Thus, 9.096m multiplied to the existing bridge length which is 19.40m (back to back of backwall) is equal to 176.462 sq.m.The decrease in unit cost is based on approved POW & DUPA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON


Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G01880