

March 10, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 05, 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer EDMUND V. OPINION**, Agusan del Norte DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100534000 Project ID: P00400588MN					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads		
Agusan-Malaybalay Rd - K1271 + (-756) - K1271 + 000, K1274 + 211 - K1275 + 000			Agusan-Malaybalay Rd - K1271 + (-756) - K1271 + 054, K1271+104 – K1271+203, K1274 + 211 - K1275 + 132		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement 3.156 lane km	₱ 12.110266 M/ lane km	₱ 38,220,000	CW1- Reconstruction to Concrete Pavement 3.704 lane km	₱ 10.318574 M/ lane km	₱ 38,220,000
EAO	-	₱ 780,000	EAO	-	₱ 780,000
Total:		₱ 39,000,000	Total:		₱ 39,000,000
Justification:					
<ul style="list-style-type: none">• Increase in physical target.• The allotted amount is sufficient to cover the increase in target based on approved DUPA and POW.• The change in stationing was made to include locations that requires immediate reconstruction.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0G02846