



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 10, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 March 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS** endorsing the request of **District Engineer EDMUND V. OPINION, Agusan del Norte District Engineering Office** for the approval of the Modification of the hereunder project covered by CY 2019 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100265000 Project ID : P00400586MN					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads		
Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) - K1270 + 781 - K1271 + 000, K1272 + 172 - K1272 + 653, K1274 + 000 - K1274 + 800			Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd), S00391MN - K1261+179 - K1261+314, K1261+364 - K1261+445.50 , K1270+781 - K1271+000, K1272+172 - K1272+653, K1274+000 - K1274+800		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 -- Reconstruction to Concrete Pavement/ 3.008 lane km	₱ 11.513045 M/ lane km	₱ 34,631,240 M	CW1 -- Reconstruction to Concrete Pavement / 3.441 lane km	₱ 10,064.295M / lane km	₱ 34,631.24 M
EAO	-	₱ 706.760 T	EAO	-	₱ 706.760 T
Total		₱ 35.3380 M	Total		₱ 35.3380 M
Justification: <ul style="list-style-type: none">• Increase in physical target.• The addition of two (2) road sections was made to include areas with severe damage based on RBIA.• The allotted fund is sufficient to cover the increase in target.• The derived unit cost is based on approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2/3 aap/AVS/DSS

Department of Public Works and Highways
Office of the Secretary

