

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
 Manila

March 10, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
 Secretary  
 This Department

This refers to the memorandum dated March 05, 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer EDMUND V. OPINION**, Agusan del Norte DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100634000 Project ID: P00400136MN  OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads  Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) - K1272 + 867 - K1274 + 000			OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads  Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) - <b>S00391MN, K1269+004.50 - K1269+122, K1272+867 - K1274+000</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening: <b>2.276 lane km</b>	<b>₱ 17.223199 M/ lane km</b>	₱ 39,200,000	CW1- Road Widening: <b>2.511 lane km</b>	<b>₱ 15.611310 M / lane km</b>	₱ 39,200,000
ROW Acquisition: <b>13,656.00 sq.m.</b>	<b>₱ 732.28/ Sq.m.</b>	₱ 10,000,000	ROW Acquisition: <b>13,656.00 sq.m.</b>	<b>₱ 732.28/ Sq.m.</b>	₱ 10,000,000
EAO	-	₱ 800,000	EAO	-	₱ 800,000
Total:		<b>₱ 50,000,000</b>	Total:		<b>₱ 50,000,000</b>
<b>Justification:</b> <i>of widening but shoulder were removed</i>					
<ul style="list-style-type: none"><li>• <u>Increase in physical target</u></li><li>• The added station limits K1269+004.50 – K1269+122 (117.50 lm) is prioritized for road widening. This area has been left unwidened which caused harm to motorists.</li><li>• <u>Shoulder paving at sta. K1273+780 was removed/deleted, due to the limited budget, to cover the cost of the additional road widening.</u></li><li>• The derived unit cost is based on the approved POW and DUPA.</li></ul>					


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SAGUILON, CESO I**  
 Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
 Secretary

Department of Public Works and Highways  
 Office of the Secretary



WINDG02841