

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 10, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 05, 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer EDMUND V. OPINION**, Agusan del Norte DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100635000 Project ID: P00401505MN					
OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads			OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads		
Daang Maharlika (Surigao-Agusan Section) - K1196 + 212 - K1196 + 633, K1196 + 851 - K1197 + 416			Daang Maharlika (Surigao-Agusan Section) – S00399MN, K1196 + 212 - K1196 + 628, K1196 + 856 - K1197 + 416		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening: 1.411 lane km	₱ 17.445528 M/ lane km	₱ 24,615,640	CW1- Road Widening: 1.467 lane km	₱ 16.779577 M/ lane km	₱ 24,615,640
EAO	-	₱ 502,360	EAO	-	₱ 502,360
Total:		₱ 25,118,000	Total:		₱ 25,118,000
Justification:					
<ul style="list-style-type: none">Slightly increase in physical target.Revision of station limits from K1196 + 212 - K1196 + 633, K1196 + 851 - K1197 + 416 to K1196 + 212 - K1196 + 628, K1196 + 856 - K1197 + 416 to cover the actual remaining unwidened length along the area.Targets have been changed also from 1.411 lane km to 1.467 lane km since Abutment B of bridge approaches (Jagupit Bridge) has a remaining of 71.10m (K1196+856-K1196+927.10) left to be widened both sides, succeeding length shall be widened in one side only (R/S).Based on the approved POW and DUPA, the allotted fund is sufficient to cover the increase in the physical target.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary

