



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

August 8, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 7 August 2019 of **DPWH Region XIII Regional Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer EDMUND V. OPINION**, Agusan del Norte District Engineering Office, for the **modification** of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100173000 Project ID: P00300262MN					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads		
Daang Maharlika Road (Surigao-Agusan Section) – K1219+292 - K1219+392, K1219+410 - K1219+625, K1219+643 - K1219+743			Daang Maharlika Road (Surigao-Agusan Section) – K1219+300 - K1219+386, K1219+416 - K1219+619, K1219+649 - K1219+740		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement/ 0.830 lane-km	P 29.51807M/ lane-km	P 24.500M	CW1- Reconstruction to Concrete Pavement/ 0.76 lane-km	P 32.23684M/ lane-km	P 24.500M
EAO	-	P 500.0T	EAO	-	P 500.0T
Total:		P 25.0M	Total:		P 25.0M
Justification:					
<ul style="list-style-type: none">Adjustments in station limits from K1219+292 - K1219+392, K1219+410 - K1219+625, K1219+643 - K1219+743 into K1219+300 - K1219+386, K1219+416 - K1219+619, K1219+649 - K1219+740 since as per actual verification and survey those stations are the remaining sections that require road reconstruction at bridge approaches (Capudlosan and Humilog Bridges).The unit cost is P 32.23684M/ln-km since the concerned road is a 4-lane road. Had it been that the road is only a 2-lane road, the unit cost will only be P 16.11842 ln-km.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGULON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN9G02736