



XIII - 017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 20, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 27 March 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer JOSELITO B. CABALLERO, Surigao Del Sur 1st District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109100515000 Project ID: P00400008MN					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Jct Gamut-Sn Miguel Bayugan Rd - K1320+819 - K1320+878 (59m)			Jct Gamut-Sn Miguel Bayugan Rd - K1320+819 - K1320+896.20 (77.2m)		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure/ 1,266.67 sq.m.	₱ 14.699T/ sq.m.	₱ 18.620M	CW1- Construction of Road Slope Protection Structure/ 1,621.97 sq.m.	₱ 11.479T/ sq.m.	₱ 18.620M
EAO	-	₱ 380T	EAO	-	₱ 380T
Total:		₱ 19.0M	Total:		₱ 19.0M
Justification:					
<ul style="list-style-type: none">Change in physical target from 1,266.67 sq.m. to 1,621.97 sq.m. due to the increase of affected area after the locals experienced soil erosion cause by heavy rain during the month of October 2019.The allocation is sufficient to complete the increased physical target covered by the soil erosion.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN0G02928