



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

August 29, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 23 August 2019 of **DPWH Region XIII Director POL M. DELOS SANTOS** endorsing the request of **District Engineer RUEL B. BANTUGAN, Surigao del Sur 1st District Engineering Office** for the approval of the Modification of the hereunder project covered by CY 2019 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204100602000 Project ID : P00303977MN					
OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of Bypass and Diversion Roads			OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of Bypass and Diversion Roads		
Lianga Coastal Bypass Road (SDCR Alternate Route), Surigao del Sur			Lianga Coastal Bypass Road (SDCR Alternate Route), Surigao del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road/ 3.164 lane-km	P 16.88902 M/ lane-km	P 53.436875 M	CW1 – Construction of Concrete Road / 0.414 lane-km	P 39.54676 M/ lane-km	P 16.372359 M
			CW2 – Construction of Road Slope Protection Structure/ 1,031.15 sq.m.	P 35.945 T/ sq.m.	P 37.064516 M
EAO	-	P 1.938125 M	EAO	-	P 1.938125 M
Total		P 55.375 M	Total		P 55.375 M
Justification:					
<ul style="list-style-type: none">Decreased in physical target by 2.75 lane km. (from 3.164 lane km. to 0.414 lane km.) to facilitate the inclusion of the necessary road slope component in order to protect the roadway from scouring since the project is located along the coastal area.The construction of concrete road includes drainage, grouted riprap and stone masonry.The slope protection will be made out of geotextile and reinforced concrete seated on steel sheet pile foundation.The derived unit costs are based on approved Program of Works (POWs) and Detailed Unit Price Analysis (DUPA)					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.


DIMAS S. SOGUILON, CESO I

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:


MARK A. VILLAR

Secretary

2.3 aap/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN9G02773