



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

17 MAY 2018

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully forwarded is the letter dated February 7, 2018, of OIC – Regional Director **POL M. DELOS SANTOS**, DPWH-REGION XIII, favorably endorsing the request for the **modification** of the project under the FY 2018 GAA, to wit:


the project under the FY2018 GAA, to wit.

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.: 310205100034000</b> <b>Project ID: P00200561MN</b> OO1: Ensure Safe and Reliable National Road System Network Development Construction of Missing Links/New Roads Cabadbaran - Puting Bato - Lanuza Road, Surigao del Sur			OO1: Ensure Safe and Reliable National Road System Network Development Construction of Missing Links/New Roads Cabadbaran - Puting Bato - Lanuza Road, Surigao del Sur		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1 – Construction of Gravel Road  12.10 lane km	₱ 21,533,057.85/ lane km	₱ 260,550,000	CW-1 – Construction of Gravel Road  <b>7.00</b> lane km	₱ 37,221,428.57/ lane km	₱ 260,550,000
EAO	-	₱ 9,450,000	EAO	-	₱ 9,450,000
	<b>Total:</b>	<b>₱ 270,000,000</b>		<b>Total:</b>	<b>₱ 270,000,000</b>
<b>Justification:</b> Modification is requested due to the shortening of the physical target: <ul style="list-style-type: none"><li>The project is part of the Missing Links/New Road traversing on a mountainous terrain which involves massive surplus common excavation, surplus rock excavation (soft and hard) and embankment from roadway excavation representing 52.67%, 7.19% and 31.68% of the total project cost, respectively, to attain the desired elevation based on the standard design criteria.</li><li>The scopes of work also include the installation of pipe culverts with a diameter of 910mm to ensure proper drainage/flow of the water/or water waste.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL UYABUT**  
Senior Undersecretary  
Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



2.1 NAV/ACF/RCY