



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 14, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated March 07, 2018 of Regional Director **DANILO E. VERSOLA, DPWH-Region V**, endorsing the request of District Engineer **ROMEO D. DOLOIRAS, Masbate 2<sup>nd</sup> DEO**, for the **modification** of project under the FY 2018 GAA, to wit:

| As per GAA/Original   |               |                  | As Modified  |               |                  |
|---|---------------|------------------|--|---------------|------------------|
| Project Description   |               |                  |  |               |                  |
| <b>UACS No. 320101101723000</b><br><b>Project ID: P00222795LZ</b><br>OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems |               |                  | OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems |               |                  |
| <b>Rehabilitation/Improvement of Gahit Flood Control, Gahit, Cataingan, Masbate</b>   |               |                  | <b>Rehabilitation/Improvement of Gahit Flood Control, Gahit, Cataingan, Masbate</b>  |               |                  |
| Type of Work/<br>Physical Target  | Unit Cost     | Allocation       | Type of Work/<br>Physical Target   | Unit Cost     | Estimated Cost   |
| CW1-Construction of Flood Mitigation Structure/<br>340 lm   | ₱57.647 T /lm | ₱19.600 M        | CW1-Construction of Flood Mitigation Structure/<br><b>500 lm</b>   | ₱39.200 T /lm | ₱19.600 M        |
| EAO   | -             | ₱400 T           | EAO  | -             | ₱400 T           |
| <b>Total:</b>   |               | <b>₱ 20.00 M</b> | <b>Total:</b>  |               | <b>₱ 20.00 M</b> |
| <b>Justification:</b><br>There is an <u>increase in the physical target</u> since the allocation is more than enough to complete the project, hence the request for modification.   |               |                  |  |               |                  |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO II**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

2.4 IMM/LCA/AVS/DSS



WIN8G01825