



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 12, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated February 22, 2018 of Regional Director **MELANIO C. BRIOSOS, DPWH-Region II**, endorsing the request of District Engineer **LORNA B. ASUTEN, Cagayan II DEO**, for the **modification** of project under the FY2018 GAA, to wit:

BRIOSON, DPWH
Cagayan II DEO, for the modification of project under

As per GAA/Original			As Modified		
Project Description					
UACS No. 310209100034000 Project ID: P00201575LZ OO1: Ensure Safe and Reliable National Road System Network Development – Off-Carriageway Improvement – Tertiary Roads			OO1: Ensure Safe and Reliable National Road System Network Development – Off-Carriageway Improvement – Tertiary Roads		
Claveria-Diabalillo-Luzon-Cagayan Bdry Rd – K0619 + 601 – K0620 + 007			Claveria-Diabalillo-Luzon-Cagayan Bdry Rd – K0619 + 601 – K0619 + 761		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Off-Carriageway Improvement- Shoulder Paving/Construction: 767 sq.m.	₱3,077.99/ sq.m.	₱2,360,820.00	CW1- Off-Carriageway Improvement- Shoulder Paving/Construction: 767 sq.m.	₱3,077.99/ sq.m.	₱2,360,820.00
EAO	-	₱ 48,180.00	EAO	-	₱ 48,180.00
Total:		₱2.409M	Total:		₱2.409M
Justification: This modification is requested in order to make the shoulder uniform with the existing shoulder. The widened shoulder varies from 1m to 2.5m, while the 767 sq.m. physical target remains the same.					
for modification of the said project is in order;					


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOQUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



2.4 IMM/LCA/AVS/DSS