



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

ASM/NCR-611

June 01, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 17 May 2017 of Regional Director **Melvin B. Navarro** of National Capital Region (NCR) endorsing the request of District Engineer **Arleen D. Beltran**, Metro Manila 2nd District Engineering Office for the Modification of hereunder stated project based on FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 292003020401837			
MFO 2 – Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Drainage Structure - Upgrading of Drainage System along Kaingin Road, Brgy. Moonwalk, Parañaque City (Construction of Drainage Structure)	MFO 2 – Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Drainage System along Orchid St., Road 5, Zinnia St, Cadena de Amor St., Waling-Waling St., Phase II, Brgy. Marcelo Green, Parañaque City, Metro Manila Sta. 0+000 to Sta. 0+520/ Sta. 0+370 to Sta. 0+542 (Construction of Drainage Structure)	480 lineal meters Unit Cost P25.000T/ lineal meters Allocation Cost P12.00M	692 lineal meters Unit Cost P17.341T/ lineal meters Estimated Cost P12.00M
Reason/s for Modification <ul style="list-style-type: none">The proposed Upgrading of Drainage System along Kaingin Road, Brgy. Moonwalk, Parañaque City did not materialize due to the on-going construction of Cavite Expressway C5 South Link project running from Cavite near Parañaque Toll Plaza up to South Luzon Expressway, thus resulting to the proposal to modify the project to Construction of Drainage System along Orchid, St., Road 5, Zinnia St. Cadena de Amor St., Waling-Waling St., Phase II, Brgy. Marcelo Green, Parañaque City, Metro Manila. It will provide outfall for the proposed drainage system (Phase I) which was suspended until the drainage outfall is completed and drainage system is developed along the area of Brgy. Marcelo Green, Parañaque City.The original project length of 480 lm requires more embankment due to 3.5m width restoration resulting to P25.000T/lm. unit cost. In the modified project, it entails less embankment since it has only 2m width restoration resulting to the lengthening of the physical target up to 692 lm, thus, the cost reduced to 17.341T/lm.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

MARK A. VILLAR
Secretary

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.

Department of Public Works and Highways
Office of the Secretary



WIN7F04938