



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

August 14, 2019

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

**SUBJECT : Request for Modification of CY 2019 Infrastructure Program
based on General Appropriations Act (GAA)**

Respectfully forwarded is the 09 August 2019 Memorandum of Regional Director CAYAMOMBAO D. DIA, DPWH Region IX, submitting the request for modification of the project funded under FY 2019 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300111200056000 P00345278MN					
Local Program – National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Road Widening along Pahut – Sanga-Sanga – Batu-Batu Road with ROW, Bongao, Tawi-Tawi			Local Program – National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Road Widening along Pahut – Sanga-Sanga – Batu- Batu Road with ROW, Bongao, Tawi-Tawi		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1- Road Widening 10.82 lane km	₱13,378,003.70 /lane km	₱ 144,750,000.00	CW-1- Road Widening 3.604 lane km	₱18,930,439.28 /lane km	₱ 68,225,303.18
			ROW- 75,000 sq.m	₱1,000.00/sq.m	₱ 75,000,000.00
			EAO		₱ 5,250,000.00
EAO		₱ 5,250,000.00	Excess		₱ 1,524,696.80
	Total:	₱ 150,000,000.00		Total:	₱ 150,000,000.00

Justification:

- Provision of station limits to determine the exact location of the project as a result the physical target decreased from 10.82 lane km. to 3.604 lane km. due to the cost of earthworks and Inclusion of Miscellaneous Structures which are necessary to provide a safe and comfortable road to the riding public.
- This project is located in an Island where materials cost is extremely high due to double/triple handling cost. Aggregate subbase and surface courses are be taken from Cotabato City since the source at Municipality of Bongao, Sulu Province is limited.

Based on our evaluation, the submitted request for project modification is in order, hence approval hereof is recommended.



EMIL K. SADAIN, CESO I

Undersecretary for UPMO Operations
and Technical Services

APPROVED/DISAPPROVED:



MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN9B00796