

Reference Number: IX-096

Project ID: P00347603MN



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

August 30, 2019

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**  
This Department

**SUBJECT : Request for Modification of CY 2019 Infrastructure Program based on General Appropriations Act (GAA)**

Respectfully forwarded is the 29 August 2019 Memorandum of Regional Director CAYAMOMBAO D. DIA, DPWH Region IX, submitting the request for modification of the project funded under FY 2019 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117204893000 P00347603MN					
Local Program – Local Roads and Bridges - Local Roads - Local Infrastructure Program Rehabilitation of Road, Bangas, Hji Panglima Tahil, Sulu			Local Program – Local Roads and Bridges - Local Roads - Local Infrastructure Program Rehabilitation of Road, Bangas, Hji Panglima Tahil, Sulu		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1- Rehabilitation of Concrete Road <b>1.28</b> lane km	₱ 7,734,375 /lane km	₱ 9,900,000.00	CW-1- Rehabilitation of Concrete Road <b>0.93</b> lane km	₱ 10,646,225.91 /lane km	₱ 9,900,990.10
EAO		₱ 100,000.00	EAO		₱ 99,009.90
	Total:	₱ 10,000,000.00		Total:	₱ 10,000,000.00
Justification:					
<ul style="list-style-type: none"><li>Provision of station limits to determine the exact location of the project as a result the physical target slightly decreased from 1.28 lane km. to 0.93 lane km. due to the cost of earthworks and Inclusion of Miscellaneous Structures which are necessary to provide a safe and comfortable road to the riding public.</li><li>This project is in an Island where materials cost is extremely high due to triple handling cost. Aggregate subbase and surface courses are being taken from Cotabato City since the source at Municipality of Hji. Panglima Tahil, Sulu Province is limited.</li></ul>					

*(Handwritten signature)*

Based on our evaluation, the submitted request for project modification is in order, hence approval hereof is recommended.



**EMIL K. SADAIN, CESO I**

Undersecretary for UPMO Operations  
and Technical Services

**APPROVED/DISAPPROVED:**



**MARK A. VILLAR**

Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN9B00824