

August 6, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 1 August 2019 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **OIC-District Engineer AMINODIN P. MANIRI**, Zamboanga del Sur 2nd District Engineering Office, for the **modification** of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 300116202022000 Project ID: P00353956MN			Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Road Upgrading/Concreting of NRJ Canunan-Guling-Payag-Mabuhay-Pongapong-Poblacion-Guipos-San Pablo, Zamboanga del Sur			Road Upgrading/Concreting of NRJ Canunan-Guling-Payag-Mabuhay-Pongapong-Poblacion-Guipos-San Pablo, Zamboanga del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Concrete Road / 1.80 lane-km	P 16.333M/ lane-km	P 29.400M	CW1-Construction of Concrete Road / 3.26292 lane-km	P 9.010M/ lane-km	P 29.400M
EA0	-	P 600.0T	EA0	-	P 600.0T
Total:		P 30.0M	Total:		P 30.0M
Justification: ● Increase in physical target from 1.80 lane km to 3.26292 lane km. The length increased because the terrain of the road is flat to slightly rolling resulting to typical roadway excavation only.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOLOMON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary
WIN9G02745