

Reference Number: **IX-102**

Project ID: **P0035592GMN**



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

August 30, 2019

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**  
This Department

**SUBJECT : Request for Modification of CY 2019 Infrastructure Program based on General Appropriations Act (GAA)**

Respectfully forwarded is the 29 August 2019 Memorandum of Regional Director CAYAMOMBAO D. DIA, DPWH Region IX, submitting the request for modification of the project funded under FY 2019 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300119200283000 P00355926MN					
Local Program – Local Roads and Bridges - Local Bridges - Local Infrastructure Program Concrete Footbridge of Sitio Malinsik, Barangay Kulape, Panglima Sugala, Tawi-Tawi			Local Program – Local Roads and Bridges - Local Bridges - Local Infrastructure Program Concrete Footbridge of Sitio Malinsik, Barangay Kulape, Panglima Sugala, Tawi-Tawi		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1-Construction of Bridge 1,428.47 sq.m	₱ 3,465.25 /sq.m	₱ 4,950,000.00	CW-1-Construction of Bridge 225.00 sq.m	₱ 22,000.00 /sq.m	₱ 4,950,000.00
EAO		₱ 50,000.00	EAO		₱ 50,000.00
	Total:	₱ 5,000,000.00		Total:	₱ 5,000,000.00
Justification:					
<ul style="list-style-type: none"><li>The physical target based on GAA is erroneous; the correct physical target should be 225.00 sq.m. with unit cost of ₱ 22,000/sq.m.</li><li>This project is in an Island where materials cost is extremely high due to triple handling cost. Aggregate subbase and surface courses are being taken from Cotabato City since the source at Municipality of Panglima Sugala, Tawi-Tawi Province is limited.</li></ul>					

Based on our evaluation, the submitted request for project modification is in order, hence approval hereof is recommended.



**EMIL K. SADAIN, CESO I**  
Undersecretary for UPMO Operations  
and Technical Services

**APPROVED/DISAPPROVED:**



**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN9B00825