

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 25, 2020

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated June 9, 2020 of **DPWH Region XIII Assistant Regional Director NOMER ABEL P. CANLAS**, endorsing the request of **District Engineer NOEL R. OCLARIT, Surigao Del Sur 2nd District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100560000 Project ID: P00400132MN					
OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Secondary Roads			OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Secondary Roads		
NRJ Barobo-Agusan Del Sur Bdry Rd - K1405 + 761 - K1407 + 163			NRJ Barobo-Agusan Del Sur Bdry Rd - K1405 + 761 - K1407 + 343		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening/ 2.804 lane-km	P 20,069.178/ lane-km	P 56,273,975	CW1- Road Widening/ 3.164 lane-km	P 35 M/km P 17,785.706/ lane-km	P 56,273,975
EAO	-	P 2,041,025	EAO	-	P 2,041,025
Total:		P 58,315,000	Total:		P 58,315,000
Justification:					
<ul style="list-style-type: none">Increase in physical target due to flat terrain.The allotted amount is sufficient to cover the increase in target based on approved POW and DUPA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary
WINOG03027