



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This refers to the memorandum dated March 4, 2020 of **Regional Director WILFREDO S. MALLARI, DPWH Region IV-B**, endorsing the request for approval of **Modification** of **District Engineer NAPOLEON S. FAMADICO**, Romblon District Engineering Office, the project under FY-2020 General Appropriation Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|--|-------------------|--------------------|--|-----------------------------------|------------------------|
| Project Description | | | | | |
| UACS No. 310108100387000 Project ID: P00400140LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads Sibuyan Circumferential Rd – K0047+950 – K0048+050 | | | Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads Sibuyan Circumferential Rd – K0047+950 – K0047+997.55 | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Estimated Cost (P'000) |
| CW1- Construction of Road Slope Protection Structure: 1,666.67 square meters | ₱ 17.63 / sq.m | ₱ 29,400 | CW1- Construction of Road Slope Protection Structure: 1,263.64 square meters | ₱ 23,260 ₱ 23.26 / sq.m | ₱ 29,400 |
| EAO | - | ₱ 600 | EAO | - | ₱ 600 |
| Total: | | ₱ 30,000 | Total: | | ₱ 30,000 |
| Justification: <i>Use of High Tensile Active Wire System per doc</i> <ul style="list-style-type: none">Modification is necessary <u>due to an increase of average height of 2.80m</u> (from 21.38m to 24.18m) based on actual field survey supported with design calculation and analysis. In addition, these slope protection work will confine the unstable slope as identified in the survey, thus resulting to a decrease in physical target from 1,666.67 sq.m to 1,263.64 sq.m and the corresponding change in station limits from K0047+950 – K0048+050 to K0047+950 – K0047+997.55.Unit cost presented is within the allowable range set by this department, thus preparation of POW and DUPA was made consistent to the provision of D.O. 32 series 2011. | | | | | |


Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

Certification on reasonableness of unit cost of ₱ 23,260/sqm which is much higher than the BOC-reference cost.

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary


EMIL K. SADAIN, CESO I
Undersecretary for UPMO Operations
and Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN0F06245