



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary

This refers to the memorandum dated March 4, 2020 of **Regional Director WILFREDO S. MALLARI**, DPWH **Region IV-B**, endorsing the request for approval of **Modification** of **District Engineer NAPOLEON S. FAMADICO**, Romblon District Engineering Office, the project under FY-2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100388000 Project ID: P00400141LZ  Organizational Outcome 1: Ensure Safe and Reliable National Road System  Asset Preservation – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads  Tablas Circumferential Rd – K0040+106 – K0040+206 (100 m)			Organizational Outcome 1: Ensure Safe and Reliable National Road System  Asset Preservation – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads  Tablas Circumferential Rd – K0040+138.35 – K0040+163.96 (25.61 m)		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 1,666.67 square meters	₱ 17.63 / sq.m	₱ 29,400	CW1- Construction of Road Slope Protection Structure: 1,238.70 square meters	₱ 23.73 / sq.m	₱ 29,400 ₱ 1147,989
EAO	-	₱ 600	EAO	-	₱ 600
Total:		₱ 30,000	Total:		₱ 30,000
Justification:					
<ul style="list-style-type: none"><li>Modification is necessary due to an increase of average height of 31.70m varied from 16.667m to 31.701m based on physical investigation support with technical calculation resulting to a <u>decrease</u> in physical target from 1,666.67 sq.m to 1,238.70 sq.m and the corresponding change in station limits from K0040+106 – K0040+206 to K0040+138.35 – K0040+163.96.</li><li>Unit cost presented is within the allowable range set by this department.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

2.6 APJ/RRB

