



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This refers to the memorandum dated March 4, 2020 of **Regional Director WILFREDO S. MALLARI, DPWH Region IV-B**, endorsing the request for approval of **Modification of District Engineer NAPOLEON S. FAMADICO, Romblon District Engineering Office**, the project under FY-2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109100412000 Project ID: P00400241LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads Looc (Cogon Tulay)-Odiongan Rd – K0118+500 – K0118+530, K0118+820 – K0118+850, K0118+960- K0119+000			Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads Looc (Cogon Tulay)-Odiongan Rd – K0118+957 – K0118+989.70		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 1,279 square meters	₱ 9.80 / sq.m	₱ 12,534.20	CW1- Construction of Road Slope Protection Structure: 249.51 square meters	₱ 50.23 / sq.m	₱ 12,534.20
EAO	-	₱ 255.80	EAO	-	₱ 255.80
Total:		₱ 12,790	Total:		₱ 12,790
Justification: • <u>Modification is sought since the materials used in project is High Tensile Wire with Steel Sheet Pile Foundation and shoulder reconstruction resulting to decrease in physical target from 1,279 sq.m to 249.51 sq.m and increase in unit cost.</u>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0F06192