



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

06 MAY 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

This has reference to the herein Memorandum dated 23 January 2020 of **DPWH Region IV-B Director WILFREDO S. MALLARI**, requesting for the approval of the **Modification** of the project under FY 2020 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310203100274000</b> <b>Project ID: P00400391LZ</b>  ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System  Network Development - Road Widening - Tertiary Roads  F.B. Reyes (Busuanga-Coron) Rd - K0018 + 160 - K0020 + 000			 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System  Network Development - Road Widening - Tertiary Roads  F.B. Reyes (Busuanga-Coron) Rd – K0020 + 815 – K0021+ 060, K0021 + 245 – K0022 + 683		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 3.680 Lane Km	₱ 13,111.14 / Lane Km	₱ 48,250	CW1- Road Widening: 3.366 Lane Km	₱ 14,334.52 / Lane Km	₱ 48,250
EAO	-	₱ 1,750.00	EAO	-	₱ 1,750.00
Total:		₱ 50,000.00	Total:		₱ 50,000.00
<b>Justification:</b> Modification is necessary due to change in station limits from K0018 + 160 - K0020 + 000 to K0020 + 815 - K0021+ 060, K0021 + 245 – K0022 + 683, resulting to an decrease in physical target from 3.680 to 3.366 Lane Km are due to the following reasons: <ul style="list-style-type: none"><li>Provision of Road Works Safety and Traffic Management</li><li>Huge volume of common surplus excavation</li><li>Avoid overlapping and gap</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in Visayas, NCR and Region IV-B

For and in the absence of the  
Undersecretary for Regional Operations  
in Visayas, NCR and Reg. IV-B

**ANTONIO V. MOLANO, JR., CESO III**  
Assistant Secretary

**APPROVED / DISAPPROVED**

**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WINOF06003