



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

06 MAY 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated March 4, 2020 of **DPWH Region IV-B, Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification** of **District Engineer NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, of the project under FY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.</b> 310111100201000 <b>Project ID:</b> P00400613LZ  Organizational Outcome 1: Ensure Safe and Reliable National Road System  Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads  Calapan South Rd - K0008 + 630 - K0009 + 224, K0035 + 691 - K0036 + 486			 Organizational Outcome 1: Ensure Safe and Reliable National Road System  Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads  Calapan South Rd - K0008 + 643 - K0009 + 224, K0009 + 224 -K009+629, K0011 + 100 - K0011+548, K0016 + 346 - K0016 + 369.50, K0035 + 691 - K0036+ 486		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Drainage Structure along Road  2,055.00 Lineal meters (lm)	₱ 16.04/ L.m	₱ 32,964.26	CW1-Construction of Drainage Structure along Road  2,905.50 Lineal meters (lm)	₱ 11.35/ L.m	₱ 32,964.26
EAO	-	₱ 672.74	EAO	-	₱ 672.74
Total:		₱ 33,637.00			₱ 33,637.00
<b>Justification:</b> Increased in physical target from 2,055.0 L.m. to 2,905.50 L.m. is due to the following reasons;					
<ul style="list-style-type: none"><li>Additional station limits is needed to fully utilized the fund allocation.</li><li>By using updated materials price per validated CY 2019 3rd quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

For and in the absence of the  
Undersecretary for Regional Operations  
in Visayas, NCR and Reg. IV-B


**ANTONIO V. MOLANO, JR., CESO III**  
Assistant Secretary

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN0F06055