



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTHERN MINDORO
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Roxas, Oriental Mindoro

06 MAY 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 03 March 2020 of **DPWH Region IV-B Director WILFREDO S. MALLARI**, endorsing the request for the approval of **Modification** of OIC - District Engineer **ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100204000 Project ID: P00400614LZ OO1: Ensure Safe and Reliable National Road System Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Calapan South Road - K0143 + 197 – K0143+546 ✓			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Calapan South Road - K0143 + 197 – K0143+546, K0150 + 206.50 – K0150+362 ✓		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Drainage Structure along Road 669 lineal meters	₱ 19.60 / lineal meters	₱ 13,112.40	CW1 – Construction of Drainage Structure along Road 824.70 lineal meters	₱ 15.90 / lineal meters	₱ 13,112.40
EAO	-	₱ 267.60	EAO	-	₱ 267.60
Total:		₱ 13,380.00	Total:		₱ 13,380.00
Justification: 1) Modification is requested due to increase in physical target from 669 lineal meters to 824.70 lineal meters as a result of varying height of drainage canal cause by the existing invert elevation of outlet. 2) Additional station limit is proposed for construction of drainage canal along road to maximized the allotted fund since the project location is near at the quarry site. Thus, there is a decreased in material hauling cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

For and in the absence of the
Undersecretary for Regional Operations
in Visayas, NCR and Reg. IV-B

ANTONIO V. MOLANO, JR., CESO III
Assistant Secretary

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WINOF06054