



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

06 MAY 2020
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated February 27, 2020 of **DPWH Region IV-B, Regional Director WILFREDO S. MALLARI**, endorsing the request for the approval of **Modification of District Engineer JOSEFINO M. MELGAR, JR., Mindoro Occidental District Engineering Office**, Mamburao, Occidental Mindoro of the project under FY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310212100148000 Project ID: P00400705LZ					
Ensure Safe and Reliable National Roads System			Ensure Safe and Reliable National Roads System		
Network Development Program – Paving of Unpaved Road – Tertiary Roads			Network Development Program – Paving of Unpaved Road – Tertiary Roads		
Crossing MWCR (Pola) – Casague –Jct Alacaak Rd (S00162MR) Chainage 175 – Chainage 885			Crossing MWCR (Pola) – Casague –Jct Alacaak Rd (S00162MR) Chainage 175 – Chainage 475		
Physical Target	Unit Cost (₱ '000)	Allocation (₱ '000)	Physical Target	Unit Cost (₱ '000)	Allocation (₱ '000)
CW1 – Construction of Concrete Road	₱ 12,250.00/ lane km	₱ 17,395.00	CW1 – Construction of Concrete Road	₱ 28,992.00/ lane km	₱ 17,395.00
1.42 lane km			0.60 lane km		
EAO	-	₱ 355.00	EAO	-	₱ 355.00
Total:		₱ 17,750.00	Total:		₱ 17,750.00
Justification:					
<ul style="list-style-type: none">Modification is necessary due <u>decrease in physical target</u> from 1.42 lane km to 0.60 lane km due to the location of the project is along riverside which <u>requires drainage</u> resulting to decrease in physical target from 1.42 lane km to 0.60 lane km.Modification is necessary to <u>correct the station limit</u> from Chainage 885 to Chainage 475, since the corrected station limit correspond to the physical target of 0.60 lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

For and in the absence of the
Undersecretary for Regional Operations
in Visayas, NCR and Reg. IV-B

ANTONIO V. MOLANO, JR., CESO III
Assistant Secretary

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0F06013