



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary

This refers to the memorandum dated March 4, 2020 of **Regional Director WILFREDO S. MALLARI, DPWH Region IV-B**, endorsing the request for approval of **Modification** of **District Engineer NAPOLEON S. FAMADICO**, Romblon District Engineering Office, the project under FY-2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310208100261000</b> <b>Project ID: P00400733LZ</b>  Organizational Outcome 1: Ensure Safe and Reliable National Road System  Network Development – Off-Carriageway Improvement – Secondary Roads  Tablas Circumferential Rd – K0092+396 – K0093+ <b>270</b> , K0093+855 – K0094+ <b>994</b>			Organizational Outcome 1: Ensure Safe and Reliable National Road System  Network Development – Off-Carriageway Improvement – Secondary Roads  Tablas Circumferential Rd – K0092+396 – K0093+ <b>262</b> , K0093+855 – K0094+ <b>913</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Off-Carriageway Improvement: Shoulder Paving/Construction: 6,084 square meters	₱ 2.94 / sq.m	₱ 17,886.96	CW1- Off-Carriageway Improvement: Shoulder Paving/Construction: 5,855.10 square meters	₱ 3.05 / sq.m	₱ 17,886.96
EAO	-	₱ 365.04	EAO	-	₱ 365.04
Total:		₱ 18,252	Total:		₱ 18,252
<b>Justification:</b> <ul style="list-style-type: none"><li>Modification is sought <u>due to additional drainage structures</u> (Lined Canal, Box Culvert and Catch Basin) <u>with the safety protection (Metal Guardrails)</u> which are needed to protect the national road <u>resulting to a decreased physical target and change in station limits</u> from 6,084 sq.m to 5,855.10 sq.m and K0092+396 – K0093+<b>270</b>, K0093+855 – K0094+<b>994</b> to K0092+396 – K0093+<b>262</b>, K0093+855 – K0094+<b>913</b>, respectively.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

2.6 APJ/RRB



WIN0F06094