



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

This has reference to the herein Memorandum dated 26 February 2020 of Regional Director WILFREDO S. MALLARI, DPWH Region IV-B, endorsing the request for the approval of the Modification of District Engineer ROMMEL P. AGUIRRE, Palawan 3rd District Engineering Office, Puerto Princesa City, Palawan, of the Project under FY 2020 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100493000 Project ID: P00401078LZ					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
PUERTO PRINCESA NORTH RD. – K0019+800 – K0021+000, K0021+082 – K0022+186, K0027+000 – K0027+823, K0030+123 – K0031+928, K0033+023 – K0034+154, K0035+900 – K0036+281, K0036+964 – K0037+009, K0038+068 – K0039+868, K0050+258 – K0050+286, K0054+326 – K0055+022			PUERTO PRINCESA NORTH ROAD – K0040+500 – K0041+781, K0049+654 – K0050+341, K0053+509 – K0054+959, K0057+309 – K0058+768, K0059+318 – K0059+654, K0062+450 – K0062+480, K0069+804 – K0070+972, K0071+218 – K0072+863, K0074+227 – K0075+581, K0076+432 – K0077+923, K0078+004 – K0080+890		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Preventive Maintenance of Road: Concrete Reblocking 19.794 Lane-Km	P1,454.26 / Lane-Km	P28,785.54	CW1 - Preventive Maintenance of Road: Concrete Reblocking 2.8935 Lane-Km	P9,948.35 / Lane-Km	P28,785.54
EAO	-	P587.46	EAO	-	P587.46
Total:		P29,373.00	Total:		P29,373.00
Justification:					
1. Modification is necessary due to adjustment of station limits based on the actual survey and reduction of physical target from 19.794 Lane Km to 2.8935 Lane Km due to the following reasons; <ul style="list-style-type: none">Change station limits to prioritize deteriorated sections.Fund allocation is sufficient only to construct 2.8935 Lane-Km of road.					
2. Unit cost presented is within the allowable range set by this department					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

WIN0F06161