



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated 26 February 2020 of **Regional Director WILFREDO S. MALLARI, DPWH Region IV-B**, endorsing the request for the approval of the **Modification of District Engineer ROMMEL P. AGUIRRE, Palawan 3rd District Engineering Office**, Puerto Princesa City, Palawan, of the Project under FY 2020 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100392000 Project ID: P00401308LZ					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads			Asset Preservation - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads		
IRAWAN – TAGBUROS RD. – K0012+1046 – K0013+000, K0012+953 – K0012+1046, K0013+000 – K0013+785, K0018+000 – K0018+305			IRAWAN – TAGBUROS – K0012+953 – K0013+745, K0018+000 – K0018+415		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Reconstruction to Concrete Pavement: 2.41 Lane-Km	P15,651.54 / Square Meters (m²)	₱ 37,720.20	CW1 - Reconstruction to Concrete Pavement: 2.55 Lane-Km	P14,792.24 / Square Meters (m²)	₱ 37,720.20
EAO	-	₱ 769.80	EAO	-	₱ 769.80
Total:		₱ 38,490.00	Total:		₱ 38,490.00
Justification: Modification is necessary due to change in station limit from K0012+1046 – K0013+000, K0012+953 – K0012+1046, K0013+000 – K0013+785, K0018+000 – K0018+305 to K0012+953 – K0013+745, K0018+000 – K0018+415 , resulting to an increase in physical target from 2.41 to 2.552 Lane Km due to following reasons; <ul style="list-style-type: none">• To prioritize deteriorated section.• To fully utilized fund allocation.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WINOF06169