



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This refers to the memorandum dated March 4, 2020 of **Regional Director WILFREDO S. MALLARI, DPWH Region IV-B**, endorsing the request for approval of **Modification** of **District Engineer NAPOLEON S. FAMADICO**, Romblon District Engineering Office, the project under FY-2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100401000 Project ID: P00401316LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads Tablas Circumferential Rd, K0124+620 – K0124+884, K0128+943 – K0129+080			Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads Tablas Circumferential Rd, K0124+620 – K0124+884, K0128+943 – K0129+058		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 0.818 Lane Km	₱ 13,751.14/ lane km	₱ 11,248.44	CW1- Reconstruction to Concrete Pavement: 0.774 Lane Km	₱ 14,532.86/ lane km	₱ 11,248.44
EAO	-	₱ 229.56	EAO	-	₱ 229.56
Total:		₱ 11,478	Total:		₱ 11,478
Justification: • Modification is sought due to inclusion of drainage and slope protection works resulting to decrease in physical target and change in station limits from 0.818 lane-km to 0.774 lane-km and K0124+620 – K0124+884 & K0128+943 – K0129+080 to K0124+620 – K0124+884 & K0128+943 – K0129+058.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

Department of Public Works and Highways
Office of the Secretary



WIN0F06122

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary