



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary

This refers to the memorandum dated March 4, 2020 of **Regional Director WILFREDO S. MALLARI, DPWH Region IV-B**, endorsing the request for approval of **Modification** of **District Engineer NAPOLEON S. FAMADICO**, Romblon District Engineering Office, the project under FY-2020 General Appropriation Act (GAA), to wit;

| As per GAA/Original   |                         |                    | As Modified   |                         |                        |
|---|-------------------------|--------------------|---|-------------------------|------------------------|
| Project Description   |                         |                    |   |                         |                        |
| <b>UACS No. 310105100400000</b><br><b>Project ID: P00401317LZ</b><br><br>Organizational Outcome 1: Ensure Safe and Reliable National Road System<br><br>Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads<br><br>Tablas Circumferential Rd, K0080 + <b>885</b> – K0081 + <b>460</b>   |                         |                    | Organizational Outcome 1: Ensure Safe and Reliable National Road System<br><br>Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads<br><br>Tablas Circumferential Rd, K0080 + <b>885.02</b> – K0081 + <b>360</b> |                         |                        |
| Physical Target   | Unit Cost (P'000)       | Allocation (P'000) | Physical Target   | Unit Cost (P'000)       | Estimated Cost (P'000) |
| CW1- Reconstruction to Concrete Pavement:<br>1.162 Lane Km  | ₱ 13,687.10/<br>lane km | ₱ 15,904.42        | CW1- Reconstruction to Concrete Pavement:<br>0.96196 Lane Km  | ₱ 16,533.34/<br>lane km | ₱ 15,904.42            |
| EAO   | -                       | ₱ 324.58           | EAO   | -                       | ₱ 324.58               |
| <b>Total:</b>   |                         | <b>₱ 16,229</b>    | <b>Total:</b>   |                         | <b>₱ 16,229</b>        |
| <b>Justification:</b> <ul style="list-style-type: none"><li>Modification is sought due to <u>additional drainage and slope protection structures</u> (Lined Canal) which is needed to protect the national road <u>resulting to decrease in physical target and change in station limits</u> from 1.162 lane-km to 0.96196 lane-km and K0080+<b>885</b> – K0081+<b>460</b> to K0080+<b>885.02</b> – K0081+<b>360</b>.</li></ul> |                         |                    |   |                         |                        |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN0F06090