



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

06 MAY 2020

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

This has reference to the herein Memorandum dated 23 January 2020 of DPWH Region IV-B Director **WILFREDO S. MALLARI**, requesting for the approval of the **Modification** of the project under FY 2020 general Appropriation Act (GAA), to wit:

Under PPT 2020 General Information

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100480000 Project ID: P00402569LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Puerto Princesa North Rd - K0020+433 - K0021+ 320 , K0028+000 - K0029+ 870 , K0029+886 - K0031+891, K0031+950 - K0033+ 528			Puerto Princesa North Rd - K0020+433 - K0021+ 307 ; K0028+000-K0029+ 871 ; K0029+886-K0031+ 890 ; K0031+950-K0033+ 453		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 12.664 Lane Km	₱ 15,439.24 / Lane Km	₱ 195,522.51	CW1- Road Widening: 12.488 Lane Km	₱ 15,656.83 / Lane Km	₱ 195,522.51
EAO	-	₱ 7,091.49	EAO	-	₱ 7,091.49
Total:		₱ 202,614.00	Total:		₱ 202,614.00
Justification: Decreased in physical target from 12.664 to 12.488 Lane Km are due to the following reasons:					
<ul style="list-style-type: none">Provision of Road Works Safety and Traffic Management.Provision of Slope Protection.Changes in station limits from K0020+433 - K0021+320, K0028+000 - K0029+870, K0029+886 - K0031+891, K0031+950 - K0033+528 to K0020+433 - K0021+307; K0028+000-K0029+871; K0029+886-K0031+890; K0031+950-K0033+453 is to avoid overlapping and gap.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

For and in the absence of the
Undersecretary for Regional Operations
in Visayas, NCR and Reg. IV-B

ANTONIO V. MOLANO, JR., CESO III
Assistant Secretary

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

2.6 API/RRB

Department of Public Works and Highways
Office of the Secretary



WIN0F06006