



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

This has reference to the herein Memorandum dated 24 February 2020 of **Regional Director WILFREDO S. MALLARI, DPWH Region IV-B**, endorsing the request for the approval of the **Modification** of **District Engineer ROMMEL P. AGUIRRE, Palawan 3rd District Engineering Office**, Puerto Princesa City, Palawan, of the Project under FY 2020 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100393000 Project ID: P00402571LZ					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads			Asset Preservation - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads		
PUERTO PRINCESA SOUTH RD. – K0022+300 – K0022+450, K0022+800 – K0022+997, K0023+109 – K0023+760, K0025+300 – K0025+510			PUERTO PRINCESA SOUTH ROAD K0022+300 – K0022+450, K0022+800 – K0022+997, K0023+109 – K0023+760, K0025+300 – K0025+510, K0027+292 – K0027+665		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Reconstruction to Concrete Pavement: 2.416 Lane-Km	P15,666.20 / Square Meters (m ²)	₱ 37,849.56	CW1 - Reconstruction to Concrete Pavement: 3.162 Lane-Km	P11,970.13/ Square Meters (m ²)	₱ 37,849.56
EAO	-	₱ 772.44	EAO	-	₱ 772.44
Total:		₱ 38,622.00	Total:		₱ 38,622.00
Justification: <ul style="list-style-type: none">Modification is necessary due to increase in physical target from 2.416 to 3.162 Lane Km to maximize the project allocation.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN0F06163