



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTHERN MINDORO
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Roxas, Oriental Mindoro

06 MAY 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 03 March 2020 of **DPWH Region IV-B Director WILFREDO S. MALLARI**, endorsing the request for the approval of **Modification** of OIC - District Engineer **ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2020 General Appropriation Act (GAA), to wit;

Based on our evaluation, the submitted request for modification of the said project is found in order.

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100610000 Project ID: P00402583LZ OO1: Ensure Safe and Reliable National Road System Network Development – Road Widening – Secondary Roads Calapan South Road - K0142 + 726 – K0143+197			OO1: Ensure Safe and Reliable National Road System Network Development – Road Widening – Secondary Roads Calapan South Road - K0142 + 726 – K0143+197, K0148 + 570 - K0148 + 967		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Road Widening 0.928 lane km	₱ 14,700.00 / Lane Km	₱ 13,641.60	CW1 – Road Widening 1.722 lane km	₱ 7,921.95 / Lane Km	₱ 13,641.60
EAO	-	₱ 278.40	EAO	-	₱ 278.40
Total:		₱ 13,920.00	Total:		₱ 13,920.00
Justification: 1) Modification is requested due to <u>increase in physical target</u> from 0.928 lane km to 1.722 lane km since there is already covered drainage canal at both sides of the road section proposed. 2) Additional station limit is <u>proposed for road widening to maximized the allotted fund</u> since the drainage component is deleted in the original project station limit.					

Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

For and in the absence of the
Undersecretary for Regional Operations
in Visayas, NCR and Reg. IV-B

ANTONIO V. MOLANO, JR., CESO III
Assistant Secretary