



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTHERN MINDORO**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IV-B  
Roxas, Oriental Mindoro

06 MAY 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 03 March 2020 of **DPWH Region IV-B Director WILFREDO S. MALLARI**, endorsing the request for the approval of **Modification** of OIC - District Engineer **ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310202100606000</b> <b>Project ID: P00402586LZ</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Road Widening – Secondary Roads			Network Development – Road Widening – Secondary Roads		
Bongabong-Sagana-Roxas-San Aquilino Rd - K0114 + 000 – K0115+635			Bongabong-Sagana-Roxas-San Aquilino Rd - K0114 + 268.20 – K0115+635		
Physical Target	Unit Cost ( P'000)	Allocation ( P'000)	Physical Target	Unit Cost ( P'000)	Estimated Cost ( P'000)
CW1 – Road Widening 3.33 lane km	₱ 14,700.00 / Lane Km	₱ 48,951.00	CW1 – Road Widening 2.7936 lane km	₱ 17,522.55 / Lane Km	₱ 48,951.00
EAO	-	₱ 999.00	EAO	-	₱ 999.00
<b>Total:</b>		<b>₱ 49,950.00</b>	<b>Total:</b>		<b>₱ 49,950.00</b>
<b>Justification:</b>					
1) Modification is requested due to the decreased in physical target from 3.33 lane km to 2.7936 lane km as the site requires an additional work of drainage structure at both sides 1.50 m wide of the road section. <i>increase in unit cost</i>					
2) Adjustment on the original proposed start limit of project due to proposed geometric improvement of adjacent bridge approach, which is raising of grade, to addressed the abrupt transition and passing sight distance requirements from the newly upgraded bridge down to the existing road elevation.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

For and in the absence of the  
Undersecretary for Regional Operations  
in Visayas, NCR and Reg. IV-B

**ANTONIO V. MOLANO, JR., CESO III**  
Assistant Secretary

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN0F05982