



Republic of the Philippines
Department of Public Works & Highways
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein Memorandum dated February 26, 2020 of **DPWH Region IV-B Director WILFREDO S. MALLARI**, endorsing the request for the approval of the **Modification** of **AMELIA B. FAJARDO, District Engineer, Palawan 1ST District Engineering Office**, Roxas, Palawan of the project under FY 2020 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No: 310305100942000 Project ID: P00402596 LZ OO1: Ensure Safe and Reliable National Road System Bridge – Widening of Permanent Bridges Widening of Permanent Bridge – Dayandante Bridge I (B00221PW) along Puerto Princesa North Rd			UACS No: 310305100942000 Project ID: P00402596 LZ OO1: Ensure Safe and Reliable National Road System Bridge – Widening of Permanent Bridges Widening of Permanent Bridge – Dayandante Bridge I (B00221PW) along Puerto Princesa North Rd		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Widening of Bridge 235.161 Square meters	P 104.18/ Square meters	P24,500.00	CW1 – Widening of Bridge 207.800 Square meters	P 117.90/ Square meters	P 24,500.00
EAO	-	P 500.00	EAO	-	P 500.00
Total:		P 25,000.00	Total:		P 25,000.00
Justifications: Modification is sought due to <u>provision of slope protection and widening of bridge approaches</u> resulting the decrease of physical target from 235.61 sq.m. to 207.80 sq.m.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

For consideration and approval of the
Undersecretary for Regional Operations
in Visayas, NCR and Reg. IV-B

ANTONIO V. MOLANO, JR., CESO III
Assistant Secretary

APPROVED / DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN0F06091