




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

November 27, 2020



MEMORANDUM

TO : OIC - Director KHADAFFY D. TANGGOL
Cordillera Administrative Region

ATTENTION : District Engineer JANUARIO S. GARDE
Apayao 2nd District Engineering Office

Transmitted herewith is the **duly approved** Request for Modification for the project under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
November 27, 2020	1. Construction of Sipa Flood Control Structure, Sta Marcela, Apayao		Construction of Sipa Flood Control Structure, Sta Marcela, Apayao	
	CW-1 Construction of Flood Mitigation Structure - 260.0 Lineal meters	P 49,000,000	FCR	
			CW-1 Construction of Flood Mitigation Structure - 170.5 Lineal meters	P 29,400,000
			EAO	P 600,000
			Sub-Total	P 30,000,000
			FLR	
			CW-2 Construction of Flood Mitigation Structure - 121.5 Lineal meters	P 19,600,000
			EAO	P 400,000
	EAO	P 1,000,000	Sub-Total	P 20,000,000
	Total	P 50,000,000	Total	P 50,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.,** Planning Service and PPP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

NOV 27 2020
MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated June 5, 2020 of OIC – Assistant Regional Director **JOSE B. TOBIAS, DPWH-CAR**, endorsing the request of District Engineer **JANUARIO S. GARDE, Apayao 2nd, DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102101149000 Project ID: P00422174LZ					
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Construction of Sipa Flood Control Structure, Sta Marcela, Apayao			Construction of Sipa Flood Control Structure, Sta Marcela, Apayao		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Flood Mitigation Structure - 260.0 Lineal meters	P 188,461.54 / Lineal meters	P 49,000,000	FCR		
			CW-1 Construction of Flood Mitigation Structure - 170.5 Lineal meters	P 172,430.00 / Lineal meters	P 29,400,000
			EAO	-	P 600,000
			Sub-Total:		P 30,000,000
			FLR		
			CW-2 Construction of Flood Mitigation Structure - 121.5 Lineal meters	P 161,316.87 / Lineal meters	P 19,600,000
EAO	-	P 1,000,000	EAO	-	P 400,000
Sub-Total:			Sub-Total:		P 20,000,000
Total:		P 50,000,000	Total:		P 50,000,000

Justification:

- The project's allocation is categorized as a combination of For Comprehensive Release (FCR) and For Later Release (FLR).
- With the uncertainty of the release of the "For Later Release" amount as per Department Memorandum Circular No. 39 dated April 25, 2020/ Department of Budget and Management Circular No. 580 dated April 22, 2020 entitled "Adoption of Economy Measures in the Government Due to the Emergency Health Situation," the Implementing Office (IO) resolved to reprogram the project into two components to represent the FCR amount as CW1 and the FLR amount as CW2. This will allow the obligation of the already received FCR amount, in effect allowing commencement of implementation, thereby increasing the absorptive capacity and disbursement rate of the IO and the Department as a whole.
- Decrease in unit cost due to cost-efficient estimate. Thus, increasing the overall target of the project. However, the design used in the CW1 portion requires more reinforcement for double wall face dike and longer sheet piles using 12m length as compared to CW2 which is 9m length to fully attain stability of the structure. Furthermore, due to its design, computed volume for embankment of the CW1 is much higher as compared to the CW2, adding impact to the deviation of their computed unit cost.
- The adjustment of the labor rates, acel rates, and CMPD in line with the latest update as of January 2020 had great impact during the re-program of FLR Category (CW2) which results to the decrease in the unit cost. Actual unit cost was derived in compliance with the Detailed Unit Price Analysis in accordance with DO 197 series of 2016.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

Subject to RD Certificate for rearrangement of unit costs of CW-1 & CW-2 as they are high compared to the BDC-referenced unit cost.

RAFAEL CABUT


Senior Undersecretary
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 RMYR/LTR

Department of Public Works and Highways
Office of the Secretary



WINOC04089



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
MANILA

AUG 20 2020
MEMORANDUM

FOR : **RAFAEL C. YABUT, CESO I**
Senior Undersecretary
Undersecretary for Regional Operations in Luzon

THRU : **MARIA CATALINA E. CABRAL, Ph.D., CESO I**
Undersecretary for Planning and PPP Service
This Department

SUBJECT : **Request for De-Clustering of Projects**

This is pertaining to the memorandum dated June 19, 2020 of **Regional Director TIBURCIO L. CANLAS**, Cordillera Administrative Region, endorsing the request of **District Engineer JANUARIO S. GARDE**, Apayao 2nd DEO requesting for authority to de-cluster projects, funded under FY 2020 General Appropriations Act (GAA), viz;

AS PER GAA				PROPOSED DE-CLUSTERING		
No.	UACS & Project ID	Project Description	Allocation (Php)	New Project/ Contract Name	Allocation (Php)	Source of Fund
1	320102101149000 / P00422174LZ	Construction of Sipa Flood Control Structure, Sta Marcela, Apayao	50,000,000	Construction of Sipa Flood Control Structure, Sta Marcela, Apayao	30,000,000	FCR
				Construction of Sipa Flood Control Structure, Sta Marcela, Apayao	20,000,000	FLR
2	300204100101000 / P00431836LZ	Sta. Filomena Road in support of Multi-crop Processing Center (Coffee, Cacao, Pineapple, Coconut) Furniture Processing Center, Calanasan, Apayao	25,000,000	Sta. Filomena Road in support of Multi-crop Processing Center (Coffee, Cacao, Pineapple, Coconut) Furniture Processing Center, Calanasan, Apayao	10,000,000	FCR
				Sta. Filomena Road in support of Multi-crop Processing Center (Coffee, Cacao, Pineapple, Coconut) Furniture Processing Center, Calanasan, Apayao	15,000,000	FLR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
MANILA

AUG 20 2020

MEMORANDUM

FOR : **RAFAEL C. YABUT, CESO I**
Senior Undersecretary
Undersecretary for Regional Operations in Luzon

THRU : **MARIA CATALINA E. CABRAL, Ph.D., CESO I**
Undersecretary for Planning and PPP Service
This Department

SUBJECT : **Request for De-Clustering of Projects**

This is pertaining to the memorandum dated June 19, 2020 of **Regional Director TIBURCIO L. CANLAS**, Cordillera Administrative Region, endorsing the request of **District Engineer JANUARIO S. GARDE**, Apayao 2nd DEO requesting for authority to de-cluster projects, funded under FY 2020 General Appropriations Act (GAA), viz;

AS PER GAA				PROPOSED DE-CLUSTERING		
No.	UACS & Project ID	Project Description	Allocation (Php)	New Project/ Contract Name	Allocation (Php)	Source of Fund
1	320102101149000 / P00422174LZ	Construction of Sipa Flood Control Structure, Sta Marcela, Apayao	50,000,000	Construction of Sipa Flood Control Structure, Sta Marcela, Apayao	30,000,000	FCR
				Construction of Sipa Flood Control Structure, Sta Marcela, Apayao	20,000,000	FLR
2	300204100101000 / P00431836LZ	Sta. Filomena Road in support of Multi-crop Processing Center (Coffee, Cacao, Pineapple, Coconut) Furniture Processing Center, Calanasan, Apayao	25,000,000	Sta. Filomena Road in support of Multi-crop Processing Center (Coffee, Cacao, Pineapple, Coconut) Furniture Processing Center, Calanasan, Apayao	10,000,000	FCR
				Sta. Filomena Road in support of Multi-crop Processing Center (Coffee, Cacao, Pineapple, Coconut) Furniture Processing Center, Calanasan, Apayao	15,000,000	FLR

The said request was made based on the following reasons:

1. The allocated project is included in FY 2020 General Appropriations Act (GAA) Expenditure Items categorized as combined "For Comprehensive Release (FCR)" and "For Later Release (FLR)".
2. This therefore necessitates the de-clustering into two projects with allocations corresponding to FCR and FLR amounts to allow the Implementing Office to procure this project independently so that the probable non-release of FLR amount shall not cause the non-obligation and non-implementation of FCR Project.
3. The approval of the request will expedite the procurement activities for FCR project in order for construction activities to commence, thereby positively affecting Absorptive Capacity and Disbursement Rate of the said DEO.

Based on our evaluation, since the proposed de-clustering would enhance project implementation, in consonance with the provision of Department Order No. 137, series of 2019, approval hereof is endorsed.


Attached are the filled-out Annexes A and C in compliance with the Unnumbered Memorandum dated March 5, 2020 of Undersecretary Maria Catalina Cabral, Ph.D., regarding the "Request for Clustering and De-Clustering of Projects"

For your approval.


EUGENIO R. PIHO, JR.

Assistant Secretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and PPP Service

APPROVED/DISAPPROVED:


RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

2.1 RMYR/LTR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

June 19, 2020

MEMORANDUM

FOR : RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

THRU : MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and PPP Services

SUBJECT : Request for De-clustering of Projects

In line with Department Order (D.O) No. 137, series of 2019, "Delegating to the Concerned Undersecretaries for Operations the Authority to Cluster or De-cluster the Procurement of Infrastructure Projects", and in compliance with the Memorandum dated March 4, 2020 of the Undersecretary for Planning and PPP Services, Maria Catalina E. Cabral, PhD, CESO I, we are respectfully forwarding the Memorandum dated June 18, 2020 from District Engineer Januario S. Garde, Apayao Second District Engineering Office regarding the above subject for the projects enumerated herein:

As per GAA			Proposed De-Clustering	
UACS No. & Project ID	Project Description	Allocation (P'000)	New Project/ Contract Name	Allocation (P'000)
320102101149000/ P00422174LZ	Construction of Sipu Flood Control Structure, Sta Marcela, Apayao	50,000	Construction of Sipu Flood Control Structure, Sta Marcela, Apayao	30,000
			Construction of Sipu Flood Control Structure, Sta Marcela, Apayao	20,000
300204100101000/ P00431836LZ	Sta. Filomena Road in support of Multi-crop Processing Center (Coffee, Cacao, Pineapple, Coconut) Furniture Processing Center, Calanasan, Apayao	25,000	Sta. Filomena Road in support of Multi-crop Processing Center (Coffee, Cacao, Pineapple, Coconut) Furniture Processing Center, Calanasan, Apayao	10,000
			Sta. Filomena Road in support of Multi-crop Processing Center (Coffee, Cacao, Pineapple, Coconut) Furniture Processing Center, Calanasan, Apayao	15,000
TOTAL		75,000	TOTAL	75,000

JUSTIFICATION:

- De-Clustering of these projects is requested due to the status of FY 2020 DPWH Infrastructure Program based on GAA RA11465.
- The amount allocated for both projects is identified as both "For Comprehensive Release" and "For Later Release". The approval of this request will expedite the procurement activities for the FCR project in order for construction activities to commence, thereby positively affecting the Absorptive Capacity and Disbursement Rate of this Office.

The Certification on compliance with existing laws, rules, and regulations as well as the observance of all procedures of the Department is attached for your ready reference.


TIBURCIO L. CANLAS
Regional Director

CAR.1 DLBC/EFD/EGE/ABM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
APAYAO SECOND
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
San Isidro Sur, Luna, Apayao

June 18, 2020

MEMORANDUM

TO : **TIBURCIO L. CANLAS**
Regional Director

ATTENTION : **Planning and Design Division**

SUBJECT : **Request for De-clustering of Projects**

In line with Department Order (D.O.) No. 137, series of 2019, "Delegating to the Concerned Undersecretaries for Operations the Authority to Cluster or De-cluster the Procurement of Infrastructure Projects", and in compliance with the Memorandum dated 4 March 2020 of the Undersecretary for Planning and PPP Services, Maria Catalina e. Cabral, PhD, CESO I, We are respectfully requesting for the de-clustering of the below listed projects:

As per GAA			Proposed De-Clustering	
UACS No. & Project ID	Project Description	Allocation	New Project/Contract Name	Allocation P'000
32010210114900 O/ P00422174LZ	Construction of Sipa Flood Control Structure, Sta Marcela, Apayao	50,000	Construction of Sipa Flood Control Structure, Sta Marcela, Apayao	30,000
32010210114900 O/ P00422174LZ			Construction of Sipa Flood Control Structure, Sta Marcela, Apayao	20,000
30020410010100 O/ P00431836LZ	Sta. Filomena Road in support of Multi-crop Processing Center (Coffee, Cacao, Pineapple, Coconut) Furniture	25,000	Sta. Filomena Road in support of Multi-crop Processing Center (Coffee, Cacao, Pineapple, Coconut) Furniture Processing Center,	10,000

	Processing Center, Calanasan, Apayao		Calanasan, Apayao	
30020410010100 0/ P00431836LZ			Sta. Filomena Road in support of Multi-crop Processing Center	15,000
TOTAL				P 75,000
Justification: (Narrative Form) De-Clustering of these projects is requested due to the status of FY 2020 DPWH Infrastructure Program based on GAA RA11465.				

Attached for your reference is a Certification on compliance with existing laws, rules, and regulations as well as the observance of all procedures of the Department.


JANUARIO S. GARDE
District Engineer

CAR 11.1 drp/HCH

Form for Modification Request

A. GENERAL

1. REGION Cordillera Administrative Region	2. DEO Apayao Second District Engineering Office	3. LEGISLATIVE DISTRICT Apayao (Lone District)
--	--	--

B. ORIGINAL PROJECT

C. PROPOSED REVISED PROJECT

4. UACS (Unified Account Code Structure as defined in GAA)
320102101149000

5. Project ID
P00422174LZ

6. Project Category
002: Protect Lives and Properties

7. Sub-Program (P/A/P)
Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers

8. Operating Unit
Apayao Second District Engineering Office

9. Type of Work (Enter Details for all Components below)

Component ID	Type of Work
P00422174LZ -CW1	Construction of Flood Mitigation Structure

18. Operating Unit (Change subject to DBM approval)
Apayao Second District Engineering Office

19. Type of Work (Enter Details for all Components below)

Component ID	Type of Work
P00422174LZ -CW1	Construction of Flood Mitigation Structure
P00422174LZ -CW2	Construction of Flood Mitigation Structure

10. PROJECT DESCRIPTION (as recorded in GAA)
Construction of Sipa Flood Control Structure, Sta Marcela, Apayao

20. PROJECT DESCRIPTION (of the revised project)
Construction of Sipa Flood Control Structure, Sta Marcela, Apayao

11. ALLOTMENT (P'000) (as recorded in GAA)
50,000

21. REVISED ESTIMATED COST (P'000) (Equal to, or lower than GAA allotment)
50,000

22. CAF (To be obtained from Financial Management office)
☐ YES

12. PHYSICAL TARGET (Enter Details for all Components below)

Component ID	Target	Target Unit
P00422174LZ -CW1	260	Lineal Meters (lm)

23. PHYSICAL TARGET (Enter Details for all Components below)

Component ID	Target	Target Unit
P00422174LZ -CW1	170.5	Lineal Meters (lm)
P00422174LZ -CW2	121.5	Lineal Meters (lm)

P00422174LZ -EAO

P00422174LZ -EAO

13. UNIT COST (Enter Details for all Components below)

Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)
P00422174LZ -CW1	49,000	188.46
P00422174LZ -EAO	1000	

24. UNIT COST (Enter Details for all Components below)

Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)
P00422174LZ -CW1	29,400	172.43
P00422174LZ -CW2	19,600	161.32
EAO	1000	

Form for Modification Request

14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014)

Click here to enter text.

Start X 121.41702' End X 121.41871'
Start Y 18.26616' End Y 18.26789'

15. ROAD CLASSIFICATION (if applicable)

Choose an item.

16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project)

Apayao Second District Engineering Office

17. PROJECT IMPLEMENTATION PLAN (PIP)

Planned Start Date February 20, 2020
Planned End Date October 21, 2020

25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1 and LP)

Click here to enter text.

Start X 121.41702' End X 121.41871'
Start Y 18.26616' End Y 18.26789'

26. ROAD CLASSIFICATION (if applicable)

Choose an item.

27. IMPLEMENTING OFFICE (Record the Implementing Office of the proposed revised project)

Apayao Second District Engineering Office

28. PROJECT IMPLEMENTATION PLAN (PIP)

Planned Start Date October 5, 2020
Planned End Date July 29, 2021

29. OVERLAP?

☐ NO ☐ YES

30. UNDER WARRANTY?

☒ NO ☐ YES

D. ATTACHMENTS & JUSTIFICATIONS

31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects)

☐ NO ☐ YES ☒ N/A

32. TECHNICAL JUSTIFICATION (Explain in detail in Bullet point format; minimum of 2 points)

- The project amounting to 50 Million pesos in the General Appropriation Act was requested for De-clustering due to different release of funds in which identified as both "For Comprehensive Release" and "For Later Release". Since the category under "For Later Release" will be released at later dates, the office opted to re-program both categories prioritizing the "For Comprehensive Release" category addressing the critical portion/section of the project before rainy season comes.
- To address the critical portion/section of the proposed project, re-adjustment of structure alignment and design was made under CW1 (FCR category) wherein there are changes in volume of quantities based on the topographic data.
- Due to re-adjustment of the alignment and change in the design, the physical targets for CW1 and CW2 will now become 170.5 In.m and 121.5 In.m respectively with a total physical target of 292 In.m. Furthermore, due to its adjusted alignment, the site condition only necessitates 9 In.m length of sheet piles in the design to stabilize the structure. Maximizing the allotted amount, the physical target has increased for about 32 In.m from the original physical target which is 260 In.m.
- There were also re-adjustment of labor rates and CMPD since what we have used in the earlier program of work amounting to 50 Million was based on the data of third quarter of 2019. While our basis in the re-programming of CW1 and CW2 was based on first quarter of 2020.
- Target date for implementation was changed due to the re-program and re-bid of the "For Comprehensive Release" category of the project, now waiting for the release of fund for "FLR" and award for the "FCR" categories.

33. PHOTOS SUBMITTED

☐ NO ☒ YES

34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED


☐ NO ☒ YES

Form for Modification Request


35. PREPARED BY:

Name: 
HENDRICK D. UCOL
Position: Engineer II
Office: Planning and Design Section
Date: 6/1/2020

36. REVIEWED BY DISTRICT OFFICE (If Required)

Name: 
HOMERO C. HERMOSURA
Position: Chief, Planning and Design Section
Date: 6/1/2020


37. RECOMMENDED BY DISTRICT OFFICE (If Required)

Name: 
JANUARIO S. GARDE
Position: District Engineer
Date: 6/1/2020

38. REVIEWED BY REGIONAL OFFICE

Name: 
ANGELITA B. MABITAZAN
Position:  Chief, Planning and Design Division
Date:

39. RECOMMENDED BY REGIONAL OFFICE

Name: 
TIBURCIO L. CANLAS
Position: Regional Director
Date:


JOSE E. TOBIAS
QIC-Assistant Regional Director



Form for Modification Request

UACS (Unified Account Code Structure as defined in GAA)

320102101149000

Project Id

P00422174LZ

40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS USE ONLY

Category of Modification

(choose one)

- ☐ Category A – Typographical Errors
- ☐ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPs
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Primary Reason for Request (based on Category of Modification): (choose one)

Category A	Category B	Category C	Category D	Adjustment (Must be no change to target or GAA line item)
<input type="checkbox"/> Typographical error on Project Description <input type="checkbox"/> Project Description needs items removed due to typo error	<input type="checkbox"/> Overlapping Sections of Work <input type="checkbox"/> Change in station limits, due to increase or decrease in budget <input type="checkbox"/> Change in Physical Target	<input type="checkbox"/> No such Barangay <input type="checkbox"/> No such City/Municipality	<input type="checkbox"/> Change in (IO), requiring a change in the (OU)	<input type="checkbox"/> Typographical error on Project Component Description <input type="checkbox"/> Typographical error on other fields not included in, or not consistent with GAA <input type="checkbox"/> Move funds between Project Components <input type="checkbox"/> Add/delete Project Components Change of Itemized Project Component: <input type="checkbox"/> Various <input type="checkbox"/> Description <input type="checkbox"/> Location <input type="checkbox"/> Amount <input type="checkbox"/> Target

Reviewed by Office of the Undersecretary for Operations

Name: **LORNA T. PUCANOD**
Signature:
Position: **DISTRICT ENGINEER**
Date:

41. DPWH PLANNING SERVICE OFFICE USE ONLY

Category of Modification

(choose one)

- ☐ Category A – Typographical Errors
- ☐ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☒ Adjustment – Send to PS-PD to amend MYPs
- ☒ Modification does not comply with DBM Categories
- ☐ Augmentation

Reviewed by Planning Service

Name: **CHRISTYBEL C. CANUEL**
Signature:
Position: **Regional Coordinator ENGR. III**
Date: **7/18/2020**

Name: **PETER PAUL R. CORRO**
Signature:
Position: **Chief of Programming Division**
Date: **7/30/2020**