

## Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

## OFFICE OF THE SECRETARY

Manila

## **MEMORANDUM**

**FOR** 

MARK A. VILLAR

Secretary

As per GAA/Original

This has reference to the herein Memorandum dated April 24, 2020 of **DPWH Region IV-B, Regional Director WILFREDO S. MALLARI**, endorsing the request for the approval of **Modification** of **District Engineer JOSEFINO M. MELGAR, JR., Mindoro Occidental District Engineering Office,** Mamburao, Occidental Mindoro of the project under FY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			AS Modified		
		Project D	escription		
UACS No. 300117206541000 Project ID: P00447555LZ					,
Local Program			Local Program		
Local Roads and Bridges – Local Roads			Local Roads and Bridges – Local Roads		
Construction of Umbuyan Road including Bridge, Brgy. Pitogo, Rizal, Occidental Mindoro Sta. 0+000 – Sta. 1+700			Construction of Umbuyan Road including Bridge, Brgy. Pitogo, Rizal, Occidental Mindoro Sta. 0+000 – Sta. 1+700		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Concrete Road  3.35 lane km	₽ 10,343.28/ lane km	→ 34,650	CW1 – Construction of Concrete Road 3.35 lane km	₽ 10,343.28/ / lane km	₽ 34,650
CW2 – Construction of Bailey Bridge	₽ 109.76/ sq.m.	₽ 14,850 /-	CW2 – Construction of Steel Bridge	₽ 99.00/ sq.m.	₽ 14,850
EAO	-	₽ 500	EAO	-	₽ 500
	Total:	₽ 50,000		Total:	₽ 50,000
Justifications					

## Justification:

Modification of Type of Work from Construction of Bailey Bridge to Construction of Steel
 Bridge is sought due to durability of the structure since steel bridge will offer a permanent usable bridge unlike Bailey bridge which is only considered to be temporary which result to change in physical target of bridge from 135.30 sq.m. to 150.00 sq.m.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I Undersecretary for Regional Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways Office of the Secretary

2.6 APJ/RRB