



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated April 24, 2020 of **DPWH Region IV-B, Regional Director WILFREDO S. MALLARI**, endorsing the request for the approval of **Modification of District Engineer JOSEFINO M. MELGAR, JR., Mindoro Occidental District Engineering Office**, Mamburao, Occidental Mindoro of the project under FY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117206542000 Project ID: P00447558LZ					
Local Program			Local Program		
Local Roads and Bridges – Local Roads			Local Roads and Bridges – Local Roads		
Construction of Iba Road including Bridge, Brgy. Pitogo, Rizal, Occidental Mindoro Sta. 0+000 – Sta. 1+600			Construction of Iba Road including Bridge, Brgy. Pitogo, Rizal, Occidental Mindoro Sta. 0+000 – Sta. 1+600		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Concrete Road 3.169 lane km	₱ 11,558.85/ lane km	₱ 36,630	CW1 – Construction of Concrete Road 3.169 lane km	₱ 11,558.85/ lane km	₱ 36,630
CW2 – Construction of Bailey Bridge 85.80 sq.m.	₱ 115.79/ sq.m.	₱ 9,900	CW2 – Construction of Steel Bridge 96.00 sq.m.	₱ 103.13/ sq.m.	₱ 9,900
EAO	-	₱ 470	EAO	-	₱ 470
Total:		₱ 47,000	Total:		₱ 47,000
Justification:					
<ul style="list-style-type: none">Modification of Type of Work from Construction of Bailey Bridge to Construction of Steel Bridge is sought due to durability of the structure since steel bridge will offer a permanent usable bridge unlike Bailey bridge which is only considered to be temporary which result to change in physical target of bridge from 85.80 sq.m. to 96.00 sq.m.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0F06142