



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary

This has reference to the herein Memorandum dated April 24, 2020 of DPWH Region IV-B, Regional Director WILFREDO S. MALLARI, endorsing the request for the approval of Modification of District Engineer JOSEFINO M. MELGAR, JR., Mindoro Occidental District Engineering Office, Mamburao, Occidental Mindoro of the project under FY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117206545000 Project ID: P00447565LZ					
Local Program			Local Program		
Local Roads and Bridges – Local Roads			Local Roads and Bridges – Local Roads		
Construction of Road, So. Bagolayag, Brgy. Sta. Maria – Brgy. Mananao, Paluan, Occidental Mindoro Sta. 0+000 – Sta. 1+900			Construction of Road, So. Bagolayag, Brgy. Sta. Maria – Brgy. Mananao, Paluan, Occidental Mindoro Sta. 0+000 – Sta. 0+589		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Concrete Road  1.178 lane km	₱ 42,020.37/ lane km	₱ 49,500	CW1 – Construction of Gravel Road  1.178 lane km	₱ 42,020.37/ lane km	₱ 49,500
EAO	-	₱ 500	EAO	-	₱ 500
Total:		₱ 50,000	Total:		₱ 50,000
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Modification is necessary to correct the station limit from Sta. 1+900 to Sta. 0+589 since the corrected station limit correspond to the given physical target of 1.178 lane km.</li><li>Modification of type of work from <b>Construction of Concrete Road</b> to <b>Construction of Gravel Road</b> is sought <u>due to the road</u> has existing 3 – 4-meter-wide long rolling terrain, <u>thus widening of the road to at least 6.10 m with 1.5 m shoulder</u> at both sides which <u>involved huge volume of surplus common excavation of 260,238.96 cu. m.</u> and lowering the grade to the maximum requirement 12% to meet the DPWH design requirement.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I  
Undersecretary for Regional Operations  
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR  
Secretary

Department of Public Works and Highways  
Office of the Secretary

