



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated 01 April 2020 of **DPWH Region IV-B Director WILFREDO S. MALLARI**, requesting for the approval of the **Modification** of the project under FY 2020 general Appropriation Act (GAA), to wit:


As per GAA/Original			As Modified		
Project Description					
UACS No. 300117205397000 Project ID: P00447725LZ					
LOCAL PROGRAM			LOCAL PROGRAM		
Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Langogan-Roxas Road Section, Palawan K0099+470 - K0099+525, K0099+717 - K0099+770			Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Langogan-Roxas Road Section, Palawan K0099+480 - K0099+570, K0099+730 - K0099+830.30		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Road Slope Protection Structure: 3,936.00 Square Meters (m²)	₱ 17.33 / Square Meters (m²)	₱ 68,196.15	CW-1 Construction of Road Slope Protection Structure: 3,145.77 Square Meters (m²)	₱ 21.68 / Square Meters (m²)	₱ 68,196.15
EAO	-	₱ 688.85	EAO	-	₱ 688.85
Total:		₱ 68,885.00	Total:		₱ 68,885.00
Justification:					
1. Modification is necessary due to change in station limits from K0099+470 - K0099+525, K0099+717 - K0099+770 to K0099+482 - K0099+570, K0099+730 - K0099+830.30, resulting to a decrease in physical target from 3,936.00 to 3,145.77 square meter due to the following reason:					
<ul style="list-style-type: none">To an increase in length of slope protection from 108 to 190.3 meterTo prioritize sections vulnerable to landslide/rock fallTo avoid gap and overlapping					
2. Unit cost presented is within the allowable range set by this department.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary


EMIL K. SADAIN, CESO I
Undersecretary for UPMO Operations
and Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WINOF06232