



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary

This has reference to the herein Memorandum dated 23 March 2020 of **DPWH Region IV-B Director WILFREDO S. MALLARI**, requesting for the approval of the **Modification** of the project under FY 2020 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300111200111000 Project ID: P00449185LZ  Local Program  National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Calapan North Road (S00008MR), K0022+500 to <b>K0023+100</b>			Local Program  National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Calapan North Road (S00008MR), K0022+500 - <b>K0022+700, K0022+820 - K0022+857.60</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure : <b>4,022.00</b> Square Meters (m²)	₱ 23.27 / Square Meters (m²)	₱ 93,605.00	CW1- Construction of Slope Road Protection Structure : <b>4,330.00</b> Square Meters (m²)	₱ 21.62 / Square Meters (m²)	₱ 93,605.00
EAO	-	₱ 3,395.00	EAO	-	₱ 3,395.00
Total:		₱ 97,000.00	Total:		₱ 97,000.00
<b>Justification:</b> Modification is necessary due to change in station limits from K0022+500 - <b>K0023+100</b> to K0022+500 - <b>K0022+700, K0022+820 - K0022+857.60</b> , resulting to an increase in physical target from <b>4,022</b> to <b>4,330</b> square meter due to the following reason:					
<ul style="list-style-type: none"><li>• To fully utilized fund allocation</li><li>• To prioritize sections vulnerable to landslide/rock fall</li><li>• To avoid gap and overlapping</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in Visayas, NCR and Region IV-B

**APPROVED / DISAPPROVED**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN0F06141