



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated 23 March 2020 of **DPWH Region IV-B Director WILFREDO S. MALLARI**, requesting for the approval of the **Modification** of the project under FY 2020 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300111200113000 Project ID: P00449187LZ Local Program National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Calapan North Road (S00008MR), K0036+400 to K0036+900			Local Program National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Calapan North Road (S00008MR), K0036+180 to K0036+302.20		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure : 4,022.00 Square Meters (m²)	₱ 23.27 / Square Meters (m²)	₱ 93,605.00	CW1- Construction of Road Slope Protection Structure : 4,344.00 Square Meters (m²)	₱ 21.55 / Square Meters (m²)	₱ 93,605.00
EAO	-	₱ 3,395.00	EAO	-	₱ 3,395.00
Total:		₱ 97,000.00	Total:		₱ 97,000.00
Justification: Modification is necessary due to change in station limits from K0036+400-K0036+900 to K0036+180-K0036+302.20, resulting to an increase in physical target from 4,022 to 4,344 square meter due to the following reason:					
<ul style="list-style-type: none">• To fully utilized fund allocation• To prioritize sections vulnerable to landslide/rock fall• To avoid gap and overlapping					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN0F06121