



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary

This has reference to the herein Memorandum dated 23 March 2020 of **DPWH Region IV-B Director WILFREDO S. MALLARI**, requesting for the approval of the **Modification** of the project under FY 2020 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300111200114000</b> <b>Project ID: P00449188LZ</b>  Local Program  National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Calapan North Road (S00008MR), K0037+300 to K0037+ <b>800</b>			Local Program  National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Calapan North Road (S00008MR), K0037+300 to K0037+ <b>473.10</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure : <b>4,094.00</b> Square Meters (m <sup>2</sup> )	₱ 23.10 / Square Meters (m <sup>2</sup> )	₱ 94,570.00	CW1- Construction of Road Slope Protection Structure : <b>4,367.00</b> Square Meters (m <sup>2</sup> )	₱ 21.66 / Square Meters (m <sup>2</sup> )	₱ 94,570.00
EAO	-	₱ 3,430.00	EAO	-	₱ 3,430.00
<b>Total:</b>		<b>₱ 98,000.00</b>	<b>Total:</b>		<b>₱ 98,000.00</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>Modification is necessary due to an increase in physical target from <b>4,094</b> to <b>4,367</b> square meter to fully utilized fund allocation.</li><li>To correct the station limits from K0037+300 - K0037+<b>800</b> to K0037+300 - K0037+<b>473.10</b>, since the corrected station limit correspond to the given physical target of 4,367 square meter (173.10 meter length with an average height of 25.228 meter).</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in Visayas, NCR and Region IV-B

**APPROVED / DISAPPROVED**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN0F06120