



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary

This has reference to the herein Memorandum dated 23 March 2020 of **DPWH Region IV-B Director WILFREDO S. MALLARI**, requesting for the approval of the **Modification** of the project under FY 2020 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300111200116000</b> <b>Project ID: P00449190LZ</b>  Local Program  National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Calapan North Road (S00008MR), K0043+ <b>600</b> to K0043+ <b>950</b>			Local Program  National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Calapan North Road (S00008MR), K0043+ <b>625</b> to K0043+ <b>800.40</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure : <b>3,949.00</b> Square Meters (m <sup>2</sup> )	₱ 23.21 / Square Meters (m <sup>2</sup> )	₱ 91,675.00	CW1- Construction of Road Slope Protection Structure : <b>4,264.00</b> Square Meters (m <sup>2</sup> )	₱ 21.50 / Square Meters (m <sup>2</sup> )	₱ 91,675.00
EAO	-	₱ 3,325.00	EAO	-	₱ 3,325.00
<b>Total:</b>		<b>₱ 95,000.00</b>	<b>Total:</b>		<b>₱ 95,000.00</b>
<b>Justification:</b> Modification is necessary due to <u>change in station limits</u> from K0043+ <b>600</b> -K0043+ <b>950</b> to K0043+ <b>625</b> -K0043+ <b>800.40</b> , resulting to an <u>increase in physical target</u> from <b>3,949</b> to <b>4,264</b> square meter due to the following reason: <ul style="list-style-type: none"><li>To fully utilized fund allocation</li><li>To prioritize sections vulnerable to landslide/rock fall</li><li>To avoid gap and overlapping</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in Visayas, NCR and Region IV-B

**APPROVED / DISAPPROVED**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN0F06115