



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

This has reference to the herein Memorandum dated 23 March 2020 of **DPWH Region IV-B Director WILFREDO S. MALLARI**, requesting for the approval of the **Modification** of the project under FY 2020 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300111200117000 Project ID: P00449191LZ  Local Program  National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Calapan North Road (S00008MR), K0057+800 to <b>K0058+300</b>			Local Program  National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Calapan North Road (S00008MR), K0057+800 to <b>K0057+941.80</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure : <b>4,080.00</b> Square Meters (m <sup>2</sup> )	₱ 23.18 / Square Meters (m <sup>2</sup> )	₱ 94,570.00	CW1- Construction of Road Slope Protection Structure : <b>4,356.00</b> Square Meters (m <sup>2</sup> )	₱ 21.71 / Square Meters (m <sup>2</sup> )	₱ 94,570.00
EAO	-	₱ 3,430.00	EAO	-	₱ 3,430.00
Total:		₱ 98,000.00	Total:		₱ 98,000.00
Justification:					
<ul style="list-style-type: none"><li>Modification is necessary due to an increase in physical target from <b>4,080</b> to <b>4,356</b> square meter to fully utilized fund allocation.</li><li>To correct the station limits from <b>K0057+800-K0058+300</b> to <b>K0057+800-K0057+941.80</b>, since the corrected station limit correspond to the given physical target of 4,356 square meter (141.8 meter length with an average height of 30.7193 meter).</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in Visayas, NCR and Region IV-B

**APPROVED / DISAPPROVED**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WINOF06108